SFUND RECORDS CTR
3149-00065

o S B ﬁuz DEPARTMENT-OF THE ARMY

AND ]

THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY ~  SDMS # 3/344

REGION IX
AND
THE CALIFORNIA DEPARTMENT OF HEALTH SERVICES

AND

THE CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

IN THE MATTER OF: )
)
The U.S. Department of the Army ) FEDERAL FACILITY
Sharpe Army Depot ) AGREEMENT UNDER
California ) CERCLA SECTION 120
)
)

DockeT NO. 84-13

Based on the information available to the Parties on the effective date
of this FEDERAL FACILITY AGREEMENT (Agreement), and without trial or adjudi-

cation of any issues of fact or law, the Parties agree as follows:



U

CERCLA SECTION 120 INTERAGENCY AGREEMENT FOR SHARPE ARMY DEPOT

Section

WORONOOEWN -
L

30.
31.
32.
33.
34.
35.
36.
37.

CONTENTS

Title

Definitions I FF R NN NNEFENNFENNENENNNNNENNENNERNJNE®.E:E} )
Parties Bound G0 0O PO PO OGO PEOENOSIBNOEOGEOINGSTOPEBTEPOONOIEIOSNOSEDSINDPDOEDN
JuriSdiction OB 0O GG OEPO O PO OD SO0V OORDPSEOOESIISTEBSEBENOSEDS
Statement of Facts and Determinations ceececececs
PUrPOSE seeesecsccsccrecacscsscesacsscesssssscccnsa
Scope of Agreement ....ccceecevcnccsccccsccccsces
Removal ACtiONS eceeccececcacecscascacascasecnses
Remedial Investigation ...ceeececescccccccscscaens
Feasibility Study ceceececccccccsscccoscsassosass
Remedial Action Selection and Implementation ....
Statutory Compliance/RCRA-CERCLA Integration ....
Consultation ceevececceceacscsccscccscncsccncsces
Resolution of Disputes .ceceeecececescccccccccaccane
Protection of the PUbTiC veceeeeeercccccenecncens
Reporting Requirements ..ccceececcancccasscsccscs
NOtification ceevececcccecccscceccnseccscnsnncese
Project Managers .cccececccccccecccococcsccccccoss
Sampling and Data Availability ..ceececccecncaces
Retention of ReCOrdS cceececcececcvccccccccnnsane
Access GO P GG OO OOG OO PE PSP PDRDOEDETDPEOOOOEOSE S
Five Year ReVieW cececccececescccsccscoasssscnces
Other c‘aims 00 0008660008008 088000000008ROesRPOEGIOIES
Other Applicable LawsS ceececcccceccecscccccsescse
Release Of ReCOrdS .cceeceecveanscsccacscessscscases
Amendment of Agreement .....cceccecccccccccccccans
Covenant Not to Sue and Reservation of Rights ...
Stipulated Penalties .ececececcecocasctccccscncas
Extensions [ FE R R ENRNRE NN NXNRENRENNNNNRNNN XN NN
Conveyance Of Tit1e ceceeccecsccccccecncnccaccane
Public Participation ceeeeecceseccccaconcoccccsene
Enforceability eccecececerececccccccccaccacecscnne
Termination P 0O S0OGOOPOBEOSPIDIOREDOOTOROORDPEOEOESNTDS
Public Comment/Effective Date cccececevcacecccens
Funding S OO OO0 OO PO OOOOOGOODOLIOOOPLDODOLOPEDNIIOISESOSEIDS
Cost Reimbyrsement ....cccececerccecncccccccccane
Permits I E NN NN ENNEENNNENYNNNEMNNNERENNEMNRENERNNNERENNNRNENYN XN ]
National Agreement on Cost Reimbursement ........
Signature Page OGO 0O0PONOOSOSPSECEOSISOEPSLIOISIOSOSEPOSIOSTOSEDS

Attachment #1 - Site Map ....Q......0..0.........O...Q.......‘..
Attachment #2 - SChedu]e I E N ENNENNNENENNRENNNNMNIEIEHMRIMEHMNRJENRMNNRSENENNNYRNXN)
Attachment #3 - Description of Work .cccececceccccaccesctcccane

Page

2
6
7
8
12
14

57

Al-1 thru Al-3
A2-1 thru A2-2
A3-1 thru A3-12



~

1, DEFINITIONS

1.0 Except as noted be]ow or otherwise explicitly stated, the definitions
provided in CERCLA/SARA and the NCP shall control the meaning of the terms
used in this Agreement.

1.1 “Administrator® shall mean the Administrator of the United States
Environmental Protection Agency.

1.2 “Agreement® shall refer to this document and shall include the
Attachments to this document. The Attachments shall be appended to and made
an integral and enforceable part of this document. |

1.3 "ARARs" shall mean "legally applicable" or “relevant and

appropriate" standards, requirements, criteria, or limitations as those
terms are used in CERCLA/SARA Sectfon 121(d)(2), 42 U.S.C. 9621(d)(2), and
the NCP.

1.4 *"CERCLA" or “CERCLA/SARA" shall mean the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980, 42 U.S.C. 9601 et seq.,
as amended by the Superfund Amendments and Reauthorization Act of 1986, Pub.
L. 99-499.

1.5 *"Days" shall mean calendar days, unless business days are specified.
Any document or written statement of dispute that under the terms of this
Agreement would be due on a Saturday, Sunday, or holiday shall be due on the
following business day.

1.6 "DOHS™ shall mean the State of California Departmeni of Health
Services, its successors and ;ssigns, and its duly authoriieq represen-
tatives, which may include its employees, agents, and contrazfors, as

necessary. L



1.7  “EPA" shal) mean the United States Environmenta) Protectigp Agency,
its successors and assigns, and its duly authorized representatives, which
may include its employees, agents, and contractors, as necessary. EPA
Regfon IX is included within this definition.

1.8 “Feasibility Study” or "FS* shall meén the study(ies) (including

any study for an operable unit) which fully evaluates and develops remedial
action alternatives to prevent or mitigate the migration or the release of
hazardous substances, pollutants, or contaminants at and from the Site.

1.9 "Force Majeure" shall mean any event arising from causes beyond the
control of a Party that causes a delay in or prevents the performance of any
obligation under this Agreement, including, but not limited to, acts of God;
fire; war; insurrection; civil disturbance; explosion; unanticipated break-
age or accident to machinery, equipment, or lines of pipe despite reasonably
diligent maintenance; adverse weather conditions that could not be reason-
ably anticipated; unusual delay in transportation; restraint by court order
or order of public authority; inability to obtain, at reasonable cost and
after exercise of reasonable diligence, any necessary authorizations, appro-
vals, permits, or licenses due to action or inaction of any governmental
agency or authority other than SHAD; delays caused by compliance with appli-
cable statutes or regulations governing contracting, procurement, or acqui-
sition procedures, despite the exercise of reasonable diligence; and
insufficient availability of appropriated funds, provided that SHAD shall
have made timely request for such funds as part of the budgetary process as
set forth in SectionA34, Funding. Force majeure shall also 1nc]ude any

strike or other labor dispute, whether or not within the controﬁ of the



Parties affected thereby. Force majeure shall not include increased costs
or expenses of response actions, whether or not anticipated at {he time such
response actions were initiated.

1.10 *National Contingency Plan® or *NCP* shall mean the Natfional 01l

and Hazardous Substances Pollution Contingency Plan, 40 C.F.R. Part 300, and
any amendment thereof.

1.11 *“Operable Unit* or "OU"™ shall mean any discrete remedial action which
is consistent with the final remedial action and which is taken to prevent
or minimize the release of hazardous substances, pollutants, or contaminants
so that they do_not migrate or endanger public health, welfare, or the
environment. .

1.12 "parties" are EPA, DOHS, RWQCB, and SHAD.

1.13 *“RCRA®" shall mean the Resource Conservation and Recovery Act, 42
U.S.C. 6901 et seq., as amended by the Hazardous and Solid Waste Amendments
of 1984, Pub. L. 98-616.

1.14 “Receipt® shall mean, for purposes of when a document or notice is
received, on the day received by the Party's mail facility.

1.15 “Remedial Investigation® or "RI" shall mean the investigation(s)
(including the investigation for any operable unit) conducted to fully
determine the nature and extent of the release or threat of release of haz-
ardous substances, pollutants, or contaminants and to gather necessary data
to support the Feasibility Study and the Baseline Risk Assessment.

1.16 ™"RWQCB" shall mean the State of California Regional Water Quality
Control Board, Central Valley Region, its successors and assigns. and its

duly authorized representatives, which may include its emp1ojées. agents,



and contractors, as necessary. g
1.17 *“Sections” refers to the various sections of this Agreement except
when used in the context of referring to a statute.

1.18 *“SHAD" shall mean Sharpe Army Depot, Department of the Army, its
successors and assigns, and its duly authorized representatives, which may
include its employees, agents, and contractors, as neceséary.

1.19 *"Sharpe Army Depot" or "the Depot*" shall, except for purposes of
Subsection 1.18 above, mean the Sharpe Army Depot located in San Joaquin
County, California, including all areas identified in Attachment 1. This
definition is for the purpose of describing a geographical area and not a
political entity.

1.20 *Site®" shall include Sharpe Army Depot and any other areas contami-
nated by the migration of a hazardous substance, pollutant, or contaminant
from the Depot. The term shall have the same meaning as *Facility” as
defined by Section 109(9) of CERCLA/SARA, 42 U.S.C. 9601(9).

1.21 *Timetables and deadlines" shall refer to the specific schedules for
performance of described tasks and those tasks to be implemented pursuant to
this Agreement. Timetables and deadlines may be contained in attachments to
this Agreement as well as documents prepared pursuant to this Agreement.
1.22 "Transmit” shall mean the following: any document to be transmitted
by a certain date will be considered as transmitted on time if mailed by
that date by certified mail return receipt requested, registered mail, or

next day mail. Any other means of transmission must arrive on the due date

to be considered as timely delivered.



2. PARTIES BOUND

2.1 This Agreement shall apply to and be binding upon EPA, the State of
California through DOHS -and RWQCB, and SHAD, and upon all subsequent
owners, operators, and lessees of the Depot. SHAD will notify the other
Parties of the identity and assigned tasks of each of its contractors per-
forming work under this Agreement upon their selection. This Section shall
not be construed as an agreement to indemnify any person. SHAD shall pro-
vide copies of this Agreement to all contractors performing any work called
for by this Agreement.

2.2 No change in ownership of the Depot shall in any way alter the status
of responsibility of the Parties under this Agreement. Should SHAD transfer
ownership of any or all of the Depot property, the notice and remedial
action responsibilities under Section 120(h) of CERCLA/SARA, 42 U.S.C.
9620(h), apply. In addition, SHAD shall include notice of this Agreement in
any document transferring ownership or operation of the Depot to any subse-
quent owner and/or operator of any portion of the Depot and shall notify
EPA, DOHS, and RWQCB of any such sale or transfer at least ninety (90) days
prior to such sale or transfer. Nothing in this Agreement shall interfere
with the discretion of SHAD, EPA, DOHS, and RWQCB to enter into an agreement
with another potential responsible party where SHAD, EPA, DOHS, and RWQCB
determine that remedial investigation, feasibility study, or remedial action
activities will be done properly at or in the vicinity of the Depot by such
other party under the provisions of Section 120(e)(6) of CERCLA/SARA, 42
U.S.C. 9620(e)(6); prévided, however, that any such actionsion the Depot
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itself must have SHAD's prior approval.

3. JURISDICTION

3.0 Each Party is entering into this Agreement pursuant to the following
authorities:

3.1 EPA enters into those portions of this Agreement that relate to the
remedial investigation/feasibility study (RI/FS) pursuant to Section
120(e)(1) of CERCLA, 42 U.S.C. 9620(e)(1), as amended by SARA, Pub. L.
99-499 and Sections 6001, 3008(h), and 3004(u) and (v) of RCRA, 42 U.S.C.
6961, 6928(h), and 6924(u) and (v), as amended by the Hazardous and Solid
Waste Amendments of 1984 (HSWA), and Executive Order 12580;

3.2 EPA enters into those portions of this Agreement that relate to reme-
dial actions pursuant to Section 120(e)(2) of CERCLA/SARA, Sections 6001,
3008(h), and 3004(u) and (v) of RCRA, and Executive Order 12580;

3.3 SHAD enters into those portions of this Agreement that relate to the
RI/FS pursuant to Section 120(e){(1) of CERCLA, Sections 6001, 3008(h), and
3004(u) and (v) of RCRA, Executive Order 12580, the National Environmental
Policy Act, 42 U.S.C. 4321, and the Defense Environmental Restoration
Program -(DERP), 10 U.S.C. 2701 et seg.;

3.4 SHAD enters into those portions of this Agreement that relate to reme-

dial actions pursuant to Section 120(e)(2) of CERCLA/SARA, Sections 6001,

3004(u), and 3008(h) of RCRA, Executive Order 12580, and the DERP.
'3.5 DOHS and RWQCB enter into this Agreement pursuant to Sections 120 and

121 of CERCLA/SARA, 42 U.S.C. 9620 and 9621, California Health & Safety Code



Division 20, Chapters 6.5 and 6.8, and Division 7 of the California Water
Code. _ )

3.6 DOHS is the designated single state agency, in accordance with
California Government Code Section 12018, and the lead agency for the State
of California. DOHS is signing for the State of California; RWQCB is

signing for itself.
4, STATEMENT OF FACTS AND DETERMINATIONS

4.0 For purposes of this Agreement, the following constitutes a summary of
the facts and determinations upon which this Agreement is based. None of
the facts relaféd herein shall be considered admissions by any Party. This
Section shall not be used by any person related or unrelated to this
Agreement for purposes other than determining the basis of this Agreement.
4,1 Facts:

4.1.1 The Department of the Army owns and operates Sharpe Army Depot,
adjacent to the northern edge of the community of Lathrop, approximately
seven miles south of the City of Stockton, California.

4.1.2 Surface water drainage is primarily to the South San Joaquin
Irrigation District drainage canal which is a tributary to French Camp
Slough and thence to the San Joaquin River and the San Joaquin/Sacramento
Delta. The first water table occurs at six to ten feet beneath the Depot.
Groundwater flow is generally to the northwest.

4.1.3 The beneficial uses of the Delta, San Joaquin River, and French
Camp Slough include domestic, industrial, and agricultural supply;

recreation; esthetic enjoyment; and preservation and enhancement of fish,



wildlife, and other aquatic resources. The beneficial uses of groundwater
in this area are domestic, municipal, industrial, and agricultural supply.

4.1.4 The Department of the Army (previously the War Department) has
operated the Depot as a general supply, storage, and maintenance facility
since 1941. SHAD uses, or has used at the Depot, various chlorinated
solvents, paint, thinner, pesticides, and organic solvents for facility and
supplies maintenance.

4.1.5 SHAD presently discharges up to 0.38 million gallons per day of
secondarily treated domestic waste water (governed by NPDES permit No.
78-214) to the South San Joaquin Irrigation District drainage canal east of
the Depot. In the past, SHAD has also discharged treated industrial wastes
to the drainage canal and disposed of liquids, sludges, and solids, includ-
ing chlorinated volatile organics, to land on the Depot.

4,1.6 Since 1980, SHAD has been conducting an environmental assessment
which has included the installation of in excess of 160 wells on and around
the Depot at various depths, over 1800 soil gas samples, soil sampling,
geophysical investigations, and well sampling and analysis. Sample results
from these wells show that the shallow aquifer in both the southern and
northern portions of the Depot is contaminated with chlorinated volatile
organics, primarily trichloroethylene (TCE) up to 1245 parts per billion
(ppb) (in the southern portion of the Depot) and arsenic up to 720 ppb (in
the southern portion of the Depot). Pollutants exceeding state action lev-
els extend to depths of over 140 feet on the Depot. Monitoring wells
of f-Depot have been 1ﬁstal]ed beginning in 1985, and results ;hou that TCE

contamination downgradient of the Depot extends to a depth of 110 feet at
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'ﬁource drinking water supply by hazardous substances.

concentrations of 100-200 ppb. ~

4.1.7 The aquifer of concern in the vicinity of the Depot_is a sole
source drinking water supply.

4.1.8 SHAD agreed to a time schedule issued by the RWQCB, dated May
10, 1984, to complete plume definition and initiate cleanup of polluted
ground water. This time schedule was subsequently revised at the request of
SHAD on October 30, 1984, November 9, 1984, and February 28, 1985, due to
difficulty in obtaining off-Depot real property access rights.

4.1.9 RWQCB issued a Monitoring and Technical Reporting Program for
SHAD on May 222 1985, revised on November 27, 1985, requiring monitoring for
plume definition and public health protection.

4.1.10 RWQCB adopted Cleanup and Abatement Order No. 86-038 on January
24, 1986, requiring SHAD to fully define the pollution emanating from the
Depot by August 15, 1987, and to propose a remedial action by December 15,
1987.

4.1.11 On April 26, 1985, DOHS issued a draft RCRA Hazardous Waste
Storage Permit, which, pursuant to RCRA, included requirements for correc-
tive action for release of hazardous waste. The permit was modified and
released for public comment on April 30, 1986. The permit was ultimately
issued by the State under its own authority rather than as a RCRA permit.

4.1.12 Sharpe Army Depot was included on the National Priorities List

(NPL) on July 21, 1987, because of groundwater contamination of a sole

4.2 Determinations: T
4.2.1 Sharpe Army Depot constitutes a facility within_fhe heaning of

-10-
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CERCLA/SARA Section 101(9), 42 U.S.C. 9601(9), and RCRA Section_3004, 42
U.S.C. 6924, and is a "Site" within the meaning of California He#lth and
Safety Code Section 25356. |

4.2.2 “Hazardous substances“ as defined in Section 101(14) of -
CERCLA/SARA, 42 U.S.C. 9601(14), were deposited, stored, disposed of,
placed, or otherwise came to be located at the Depot.

4.2.3 “Hazardous wastes" as defined in Section 25316 of the California
Health and Safety Code were released at the Depot, and discharged into
*waters of the state", as that term is defined by Section 13050 of the
California Water Code.

4.2.4 There have been releases and there continue to be releases and
threatened releases of hazardous substances into the environment within the
meaning of CERCLA/SARA Sections 101(22), 104, 106, and 107, 42 U.S.C.
9601(22), 9604, 9606, and 9607, and California Health and Safety Code
Section 25320.

4.2.5 With respect to releases described in Subsection 4.2.3 above,
SHAD is a person within the meaning of CERCLA/SARA Section 107, 42 U.S.C.
9607, California Health and Safety Code Section 25319, and California Water
Code Section 13050.

4,2.6 The Department of the Army is the owner of Sharpe Army Depot.

4.2.7 Sharpe Army Depot constitutes a Federal Facility within the
meaning of Section 120 of CERCLA/SARA, 42 U.S.C. 9620.

‘4.2.8 SHAD has commenced two (2) removal actions on the Site: the
South Balloon Treatment System and the North Balloon Treatmgaf Sysfem. No
additional removal actions are anticipated prior to the Recﬁ;d.of Decision

(ROD).

=11~



4.2.9 RWQCB, in adopting Clean Up and Abatement Order #86-038, has
determined that the discharge of wastes to waters of the state ﬁ;s created
or threatens to create a condition of nuisance and po]lution.'

4.2.10 The provisions of this Agreement are reasonable and necessary
to protect the public health or welfare or the environment.

4.2.11 SHAD is the lead agency for accomplishing the RI/FS in accor-
dance with Section 120(e)(1) of CERCLA/SARA, 42 U.S.C. 9620(e)(1).

5. PURPOSE

5.1 The genera) purposes of this Agreement are to:

5.1.1 En;ure that the environmental impacts associated with past and
present activities at the Site are thoroughly investigated and appropriate
remedial action taken as necessary to protect the public health, welfare,
and the environment;

5.1.2 Establish a procedural framework and schedule for developing,
implementing, and monitoring appropriate response actions at the Site in
accordance with CERCLA/SARA, the NCP, Superfund guidance and policy, RCRA,
and RCRA guidance and policy; and,

5.1.3 Facilitate cooperation, exchange of information, and participa-
tion of the Parties in such actions.

5.2 Specifically, the purposes of this Agreement are to:

5.2.1 Identify Operable Units (OUs) which are appropriate at the Site
prior to the implementation of.final remedial action(s) for the Site. OUs
shall be identified and proposed to the Parties as early as bossible prior

to formal proposal of an QU pursuant to CERCLA/SARA. This proceés is

«12-
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designed to promote cooperation among the Parties in identifying OU alterna-
tives prior to selection of final OUs. )

5.2.2 Establish requirements for the performance of an RI to deter-
mine fully the nature and extent of the threat to the public health or wel-
fare or the environment caused by the release and threatened release of
hazardous substances, pollutants, or contaminants at the Site and to estab-
lish requirements for the performance of an FS for the Site to identify,
evaluate, and select alternatives for the appropriate remedial action(s) to
prevent, mitigate, or abate the release or threatened release of hazardous
substances, pollutants, or contaminants at the Site in accordance with
CERCLA/SARA.

5.2.3 Ildentify the nature, objective, and schedule of response
actions to be taken at the Site. Response actions at the Site shall attain
that degree of cleanup of hazardous substances, pollutants, or contaminants
mandated by CERCLA/SARA.

5.2.4 Implement the selected final remedial action(s) in accordance
with CERCLA and meet the requirements of Section 120(e)(2) of CERCLA, 42
U.S.C. 9620(e)(2), for an interagency agreement among the Parties.

5.2.5 Assure compliance, through this Agreement, with RCRA .and other
federal and state hazardous waste laws and regulations for matters covered
herein.

5.2.6 Coordinate response actions at the Site with mission‘and sup-
port activities at the Depot.

5.2.7 Expedite the cleanup process to the extent consisient with pro-

tection of human health and the environment. ,;'J%

-13-



6. SCOPE OF AGREEMENT

6.1 Under this Agreement SHAD agrees it shall:

6.1.1 Conduct Remoial Actions in accordance with Section 7;

6.1.2 Conduct a Remedial Investigation(s) (RI) of the Site (including
an RI for any OU) in accordance with Section §;

6.1.3 Conduct a Feasibility Study(ies) (FS) of the Site (including an
FS for any OU) in accordance with Section 9, incorporating the results of
the Remedial Investigations related to the Site; and,

6.1.4 Develop remedial action alternatives for the Site and implement
those remedial actions, including long term remedial actions, selected by
the Administrator for the Site in accordance with Section 10,

6.2 These matters are set forth in more detail in Sections 7, 8, 9, and 10.
In the event of any inconsistency between the Sections of this Agreement and
the Attachments to this Agreement, the Sections shall govern unless duly
modified pursuant to this Agreement. EPA, DOHS, and RWQCB agree to provide
SHAD with guidance and timely response to requests for guidance to assist

SHAD in the performance of the requirements under this Agreement.
7. REMOVAL ACTIONS

7.1 Any removal actions conducted on the Site shall be conducted in a man-
ner consistent with CERCLA, the NCP, and 10 U.S.C. 2705, including provi-
sfons for timely notice and consultation with respect to EPA and appropriate
State and local officigls.

7.2 Nothing in this Agreement shall alter SHAD's authority Qith réSpect

-14-



to removal actions conducted pursuant to Section 104 of CERCLA, 42 U.S.C.
9604.
7.3 EPA, DOHS, and RWQCB reserve any authority they may have concerning

removal actions conducted on the Site.
8. REMEDIAL INVESTIGATION

8.0 SHAD agrees it shall conduct an RI of the Site, including an RI for
each Operable Unit, which fs consistent with CERCLA/SARA and the NCP and
which is in accordance with the time schedules set forth in Attachment 2 and
the requirements set forth in Attachment 3. Any RI shall meet the purposes
set forth in Section 5. The Parties agree that final Site clean-up level
criteria will only be determined following the completion of the Baseline

Risk Assessment.
9. FEASIBILITY STUDY

9.0 SHAD agrees it shall conduct an FS for the Site, including an FS for any
Operable Unit, which is consistent with CERCLA/SARA and the NCP and which is
in accordance with the time schedules set forth in Attachment 2 and the

requirements set forth in Attachment 3. Any FS shall meet the purposes set

forth in Section 5.

10. REMEDIAL ACTION SELECTION AND IMPLEMENTATION

10.0 Following completion and a review in accordance with Section 12,

Consultation, of an RI report and the corresponding FS report for all or

part of the Site, SHAD shall, after review in accordance with Séétion 12,

-15-



publish its Proposed Plan for public review and comment in accordance with
CERCLA/SARA, Section 117(a), 42 U.S.C. 9617(a), the NCP, and applicable
guidance. Upon completion of the public comment period, all Parties will
consult as to the need for modification of the Proposed Plan and additional
public comment based on public response. When public comment has been prop-
erly considered, SHAD shall submit its draft Record of Decision (ROD) to the
other Parties in accordance with Section 12 and the schedule in Attachment
2. After approval in accordance with Section 12, the ROD shall be

published before commencement of the remedial action, in accordance with
CERCLA/SARA, Section 117(b), 42 U.S.C. 9617(b). The final selection of the
remedial actionks) by the Administrator shall not be subject to dispute in
accordance with Section 13, Resolution of Disputes. At the time of submit-
tal of the draft ROD, SHAD shall submit a proposed schedule for implemen-
tation of the selected remedial action(s) to the other Parties in accordance
with Section 12 and Attachment 2. SHAD shall implement the remedial

action(s) in accordance with approved time schedules.

11. STATUTORY COMPLIANCE/RCRA-CERCLA INTEGRATION

11.1 The Parties intend to integrate SHAD's CERCLA response obligations

and RCRA corrective action obligations which relate to the release(s) of
hazardous substances, hazardous wastes, pollutants, or contaminants covered
by this Agreement into this comprehensive Agreement. Therefore, the Parties
fntend that activities coveredtby this Agreement will be deemed to achieve
compliance with CERCLA, 42 U.S.C. 9601 et seq.; to satisfy the Corrective
action requirements of Sections 3004(u) and (v) of RCRA, 42 U.S.C. 6924(u)

«16-



and (v), for a RCRA permit, and Section 3008(h), 42 U.S.C. 6928(h), for
interim status facilities; and to meet or exceed all ARARs, to the extent
required by Section 121 of CERCLA, 42 U.S.C. 9621.

11.2 Based ubon the foregoing, the Parties intend that any remedial action
selected, implemented, and completed under this Agreement shall be deemed by
the Parties to be protective of human health and the environment such that
remediation of releases covered by this Agreement shall obviate the need for
further corrective action under RCRA (i.e., no further corrective action
shall be required). The Parties agree that with respect to releases of haz-
ardous waste covered by this Agreement, RCRA shall be considered an ARAR
pursuant to Section 121 of CERCLA, 42 U.S.C. 9621.

11.3 The Parties recognize that the requirement to obtain permits for
response actions undertaken pursuant to this Agreement shall be as provided
for in CERCLA and the NCP. The Parties further recognize that on-going haz-
ardous waste management activities at the Site may require the issuance of
permits under Federal and State laws. This Agreement does not affect the
requirements, if any, to obtain such permits. However, if a permit is
issued by another Party to SHAD for on-going hazardous waste management
activities at the Site, the permit shall reference and incorporate in a per-
mit condition, any appropriate provisions, including appropriate schedules
(and the provisions for extension of such schedules), of this Agreement; the
permit itself, however, is not subject to dispute resolution. The Parties
intend that the judicial review.of any permit conditions which reference
this Agreement shall, to the extent authorized by law, only be reviewed

under the provisions of CERCLA. V.

-17-



12. CONSULTATION

12.0 Review and Comment Process for Draft and Final Documents

12,1 Applicability: The provisions of this Section establish the procedures

that shall be used by the Parties to provide each other with appropriate
notice, review, comment, and response to comments regarding RI/FS and RD/RA
documents, specified herein as either primary or secondary documents. In
accordance with Section 120 of CERCLA, 42 U.S.C. 9620, and 10 U.S.C. 2705,
SHAD will normally be responsible for issuing primary and secondary docu-
ments to the other Parties. As of the effective date of this Agreement, all
draft, draft final, and final documents for any deliverable document identi-
fied herein shall be prepared, distributed, and subject to dispute in accor-
dance with Subsections 12.2 through 12.10. The designation of a document as
"draft" or “final" is solely for purposes of consultation among the Parties
in accordance with this Section. Such designation does not affect the obli-
gation of the Parties to issue documents, which may be referred to herein as
"final“, to the public for review and comment as appropriate and as required
by law.

12.2 General Process for RI/FS and RD/RA Documents:

12.2.1 Primary documents include those documents that are méjor, dis-
crete portions of RI/FS or RD/RA activities. Primary documents are ini-
tially issued by SHAD in draft subject to review and comment by the other
Parties. Following receipt of comments on a particular draft primary docu-
ment, SHAD will respopd to thé.comments received and issue a draft final
primary document subject to dispute resolution. The draft finaj‘primary

document will become the final primary document either 30 days:after receipt
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by EPA, DOHS, and RWQCB of a draft final document if dispute resolution is
not invoked, or as modified by decision of the dispute resolutiba process.

12.2.2 Secondary documents include those documents that ire discrete
portions of the primary documents and are typically input or feeder docu-
ments. Secondary documents are issued by SHAD in draft subject to review
and comment by the other Parties. Although SHAD will respond to comments
received, the draft secondary documents will be finalized in the context of
the corresponding primary documents. A secondary document may be disputed
at the time the corresponding draft final primary document is issued.

12.3 Primary Documents:

12.3.1 SHAD shall complete and transmit draft documents for the fol-
lowing primary documents to the other Parties for review and comment in
accordance with the provisions of this Section:

1. Community Relations Plan

2. Work Plan for remaining RI/FS work (includes Health and Safety
Plan for field work)

3. Quality Assurance Project Plan (QAPP)(Draft delivered per
Attachment 2)

4. Initial Screening of Alternatives

5. RI Report (Initial draft delivered per Attachment 2)
6. FS Report

7. Proposed Plan

8. Record of Decision

9. Remedial Dasign

10. Remedial Action Operations Plan

Lo
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12,3.2 Only the draft final documents for the primary documents iden-
tified above shall be subject to dispute resolution. SHAD shalf.complete
and transmit draft primary documents in accordance with the timetables and
deadlines established in Attachment 2 to this Agreement.

12.4 Secondary Documents:

12.4.1 SHAD shall complete and transmit draft documents for the fol-
lowing secondary documents to the other Parties for review and comment in
accordance with the provisions of this Section:

1. Sample Plans

2. Well Closure Methods and Procedures
3. Bageline Risk Assessment

4. Quarterly Reports

12.4.2 Although EPA, DOHS, and RWQCB may comment on the draft docu-
ments for the secondary documents listed above, such documents shall not be
subject to dispute resolution except as provided by Subsection 12.2. Target
dates for the completion and transmission of draft secondary documents which
are not in Attachment 2 to this Agreement shall be established by the
Project Managers. The Project Managers may also identify additional secon-
dary documents.

12.5 Meetings of the Project Managers on Development of Documents: The

Project Managers shall meet approximately every sixty (60) days, except as
otherwise agreed by the Parties, to review and discuss the progress of work
being performed at the Site onm the primary and secondary documents. Prior
to preparing any draft document specified in Subsections 12.3 and 12.4, the

Project Managers shall meet to discuss the document results in an effort to
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reach a common understanding, to the maximum extent practicable, with

respect to the results to be presented in the draft document.

12.6 Identification and Determination of Potential ARARs:

12.6.1 For those primary documents or secondary documents that consist
of or include ARAR determinations, prior to the issuance of a draft docu-
ment, the Project Managers shall meet to identify and propose, to the best
of their ability, all potential ARARs pertinent to the document being
addressed. EPA, RWQCB, and DOHS shall submit to SHAD a 1ist of potential
ARARs. Draft ARAR determinations shall be prepared by SHAD in accordance
with Section 121(d)(2) of CERCLA, 42 U.S.C. 9621(d)(2), the NCP, and perti-
nent guidance i;sued by EPA, which is not inconsistent with CERCLA and the
NCP.

12.6.2 In identifying potential ARARs, the Parties recognize that
actual ARARs can be identified only on a site-specific basis and that ARARs
depend on the specific hazardous substances, pollutants, and contaminants at
a site, the particular actions proposed as a remedy, and the characteristics
of a site. The Parties recognize that ARAR identification is necessarily an
iterative process and that potential ARARs must be re-examined throughout
the RI/FS process until a ROD is issued.

12.7 Review and Comment on Draft Documents:

12,7.1 SHAD shall complete and transmit each draft primary document to
the other Parties on or before the corresponding deadline established for
the issuance of the document. .-SHAD shall complete and transmit each draft
secondary document in accordance with the target dates established for the

‘l

{ssuance of such documents.
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12.7.2 Unless the Parties mutually agree to another time period, all
draft documents shall be subject to a sixty (60) day period for review and
comment. Review of any document by the Parties may concern all aspects of
the document (including completeness) and should include, but is not limited
to, technical evaluation of any aspect of the document, and consistency with
CERCLA, the NCP, and any pertinent guidance or policy which is issued by
EPA, DOHS, or RWQCB. Comments by EPA, DOHS, and RWQCB shall be provided
with adequate specificity so that SHAD may respond to the comment and, if
appropriate, make changes to the draft document. Comments shall refer to
any pertinent sources of authority or references upon which the comments are
based, and, upon request of SHAD, the other Parties shall provide a copy of
the cited authority or reference. In cases involving complex or unusually
lengthy documents, the Parties may extend the sixty (60) day comment period
for an additional thirty (30) days by written notice to SHAD prior to the
end of the sixty (60) day period. On or before the close of the comment
period, EPA, DOHS, and RWQCB shall transmit their written comments to SHAD.

12.7.3 Representatives of SHAD shall make themselves readily available
to the other Parties during the comment period for purposes of informally
responding to questions and comments on draft documents. Oral comments made
during such discussions need not be the subject of a written response by
SHAD on the close of the comment period.

12.7.4 In commenting on a draft document which contains a proposed
ARAR determination, EPA, DOHS, and RWQCB shall include a reasoned statement
of whether they objecf to any portion of the proposed ARAR detefmination.

To the extent that any Party does object, it shall explain the bases for {ts
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objection and shall identify any ARARs which it believes were not properly

addressed in the proposed ARAR determination.

12.7.5 Folldwing the close of the comment period for a draft document,
SHAD shall give full consideration to all written comments on the draft doc-
ument submitted during the comment period. Within sixty (60) days of the
close of the comment period on a draft secondary document, SHAD shall trans-
mit to the other Parties its written response to comments received within
the comment period. Within sixty (60) days of the close of the comment
period on a draft primary document, SHAD shall transmit to the other Parties
a draft final primary document, which shall include SHAD's response to all
written comments received within the comment period. While the resulting
draft final document shall be the responsibility of SHAD, it shall be the
product of consensus to the maximum extent possible.

12.7.6 SHAD may extend the sixty (60) day period for either responding
to comments on a draft document or for issuing the draft final primary docu-
ment for an additional thirty (30) days by providing notice to the other
Parties.

12.7.7 1In appropriate circumstances, these time periods may be further
extended in accordance with Section 28, Extensions.

12.7.8 Comments by DOHS and RWQCB under this Section shall be provided
to SHAD through DOHS.

12.8 Availability of Dispute Resolution for Draft Final Primary Documents:

12.8.1 Dispute resolutian shall be available to the Parties for draft
final primary documents as set forth in Section 13.

12.8.2 When dispute resolution is invoked on a draft final primary
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document, work pdy be stopped in accordance with the procedures set forth in
Subsection @ egarding dispute resolution.

12.9 Finalization of Documents: The draft final primary document shall

serve as the final primary document if no party invokes dispute resolution
regarding the document or, if invoked, at completion of the dispute resolu-
tion process should SHAD's position be sustained. If SHAD's determination
is not sustained in the dispute resolution process, SHAD shall prepare,
within not more than forty-five (45) days, a revision of the draft final
document which conforms to the results of dispute resolution. In appropri-
ate circumstances, the time period for this revision period may be extended
in accordance u%th Section 28, Extensions.

12.10 Subsequent Modifications of Final Documents:

12.10.1 Following finalization of any primary document pursuant to
Subsection 12.9, the Parties may seek to modify the document, including
seeking additional field work, pilot studies, computer modeling, or other
supporting technical work, only as provided in Subsections 12.10.2 and
12.10.3.

12.10.2 A Party may seek to modify a document after finalization if ip
determines, based on new information (i.e., information that became
available, or conditions that became known, after the document was finali-
zed) that the requested modification is necessary. A Party may seek such a
modification by submitting a concise written request to the Project Managers
of the other Parties. The request shall specify the nature of the requested
modification_and how the request is based on new information., -

12.10.3 In the event that a consensus is not reached by.fhe Project
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Managers on the need for a modification, a Party may invoke dispute resolu-
tion to determine if such modification shall be conducted. Modification of
a document shall be required only upon a showing that: (1) the requested
modification is based on significant new information; and (2) the requested
modification could be of significant assistance in evaluating impacts on the
public health or the environment, in evaluating the selection of remedial
alternatives, or in protecting human health and the environment.

12.10.4 Nothing in this Subsection shall alter a Party's ability to
request the performance of additional work which was not contemplated by
this Agreement. SHAD's obligation to perform such work must be established
by either a mod%fication of a document or by amendment of this Agreement

12.10.5 Any changes in timetables and deadlines required by subsequent
modifications of final documents or additional work shall be determined pur-

suant to Section 28, Extensions.
13. RESOLUTION OF DISPUTES

13.1 Except as specifically set forth elsewhere in this Agreement, if a
dispute arises under this Agreement, the procedures of this Section shall
apply. A1l Parties may invoke the dispute resolution procedures.. All
Parties shall make reasonable efforts to informally resolve disputes at the
Project Manager or immediate supervisor level. If resolution cannot be
achieved informally, the procedures of this Section shall be implemented to
resolve a dispute.

13.2 Within thirty (30) days after (1) receipt by EPA, DOHS, and RWQCB of a

draft final primary document pursuant to Section 12, Consu1t§t1pp, or (2)

o
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any action which leads to or generates a dispute, the disputing Party shall
submit to the Dispute Resolution Committee (DRC) a written statéﬁent of dis-
pute setting forth the nature of the dispute, the work affected by the
dispu;e, the disputing Party's position with respect to the dispute and the
technical, legal, or factual information the disputing Party is relying upon
to support its position.

13.3 Prior to any Party's issuance of a written statement of dispute, the
disputing Party shall engage the other Parties in informal dispute resolu-
tion among the Project Managers and/or their immediate supervisors. During
this informal dispute resolution period the Parties shall meet as many times
as are necessafy to discuss and attempt resolution of the dispute.

13.4 The DRC will serve as a forum for resolution of disputes for which
agreement has not been reached through informal dispute resolution. the
Parties shall each designate one individual and an alternate to serve on the
DRC. The individuals designated to serve on the DRC shall be employed at
the policy level or be delegated the authority to participate on the DRC for
the purposes of dispute resolution under this Agreement. EPA's designated
member on the DRC is the Waste Management Division Director of EPA's Region
IX. SHAD's designated member is the Commander, Sharpe Army Depot. RWQCB's
designated member is the Supervising Engineer or equivalent for San Joaquin
County. DOHS' designated member is the chief of the Site Mitigation Unit,
Region 1. Written notice of any delegation of authority from a Party's
designated representative on the DRC shall be provided to all other Parties
pursuant to the procedures of Section 16, Notification. ;{\

13.5 Following elevation of a dispute to the DRC, the DRC shall have
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twenty-one (21) days to unanimously resolve the dispute and issue a written
decision. If the DRC is unable to unanimously resolve the dispﬁie within
this twenty-one (21) day period, the written statement of dfﬁpute shall be
forwarded to the Senior Executive Committee (SEC) for resolutioh within
seven (7) days after the close of the twenty-one (21) day resolution period.
13.6 The SEC will serve as the forum for resolution of disputes for which
agreement has not been reached by the DRC. EPA's representative on the

SEC is the Regional Administrator of EPA's Region IX. SHAD's representative
on the SEC is the Deputy for the Environment, Safety, and Occupational
Health, Office of the Assistant Secretary of the Army for Installations and
Logistics. RNQbB's representative on the SEC is the Executive Officer.
DOHS' representative on the SEC is the Chief of the Region 1. The SEC
members shall, as appropriate, confer, meet, and exert their best efforts to
resolve the dispute and issue a written decision. If unanimous resolution
of the dispute is not reached within twenty-one (21) days, EPA's Regional
Administrator shall issue a written position on the dispute. Any other
Party may, within fourteen (14) days of the Regional Administrator's
issuance of EPA's position, issue a written notice elevating the dispute to
the Administrator of EPA for resolution in accordance with all applicable
laws and procedures. In the event that no Party elects to elevate the
dispute to the Administrator within the designated fourteen (14) day escala-
tion period, all Parties shall be deemed to have agreed with the Regional

Administrator's written position with respect to the dispute.

_13.7 Upon escalation of a dispute to the Administrator pursuant to

Sdbsection 13.6, the Administrator will review and resolve theidispute
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within twenty-one (21) days. Upon request, and prior to resolving the
dispute, the Administrator shall meet and confer with the Army gécretariat
Representative, the Executive Officer of the RWQCB, and DOHS's Deputy
Director of the Toxic Substances Control Division to discuss the issue(s)
under dispute. Upon resolution, the Administrator shall provide the other
Parties with a written final decision setting forth resolution of the
dispute. The duties of the Administrator set forth in this Section shall
not be delegated.
13.8 Wherever in this Section unanimity of decision among the Parties is
required for resolving disputes, DOHS and RWQCB, as agencies of the State of
California, shé]] have one vote between them regardless of the fact that
they may have more than one representative representing them at the par-
ticular stage of dispute resolution. It shall be their responsibility to
determine who shall cast their vote on their behalf,
13.9 The pendency of any dispute under this Section shall not affect SHAD's
responsibility for timely performance of the work required by this
Agreement, except that the time period for completion of work affected by
such dispute shall be extended for a period of time usually not to exceed
the actual time taken to resolve any good faith dispute in accordance with
the procedures specified herein. All elements of the work required by this
Agreement which are not affected by the dispute shall continue and be com-
pleted in accordance with the applicable schedule.

13.10 When dispute resolution is in progress, work affected by the dispute
Qill immediately be discontinued if a DRC member requests, 1ﬁ uffting, that

work related to the dispute be stopped because, in his or hé;'oﬁinion, such

‘. "
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work is inadequate or defective, and such inadequacy or defect is likely to
yield an adverse effect on human health or the environment, or {Ehlikely to
have a substantial adverse effect on the remedy selection or implementation
process. To the extent possible, the DRC member requesting the work stop-
page shall consult with the other DRC members prior to initiating a work
stoppage request. After stoppage of work, if another DRC member believes
that the work stoppage is inappropriate or may have potential significant
adverse impacts, the DRC shall meet to discuss the work stoppage. Following
this meeting, and further consideration of the issues, the DRC members
(other than the SHAD member) will issue, in writing, a final decision with
respect to the Qork stoppage. The final written decision of the DRC may
immediately be subjected to formal dispute resolution. Such dispute may be
brought directly to the SEC.

13.11 Within twenty-one (21) days of resolution of a dispute pursuant to
the procedures specified in this Section, SHAD shall incorporate the resolu-
tion and final determination into the appropriate plan, schedule, or proce-
dures and proceed to implement this Agreement according to the amended plan,
schedule, or procedure.

13.12 Subject to Section 26, Convenant Not to Sue and Reservation of
Rights, and Section 31, Enforceability, resolution of a dispute pursuant to
this Section constitutes a final resolution of such dispute arising under
this Agreement. All Parties shall abide by all terms and conditions of any

final resolution of dispute obtained pursuant to this Section,
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14. PROTECTION OF THE PUBLIC

14,0 Al activities under this Agreement will be conducted pursuant to the
Health and Safety Plan and will be conducted so as to minimize any threat to
the surrounding communities. Notwithstanding any authority EPA, DOHS, or
RWQCB may otherwise have, in the event that EPA, DOHS, or RWQCB determine
that activities conducted pursuant to this Agreement, or any other cir-
cumstances or activities, are creating a danger to the health or welfare of
the people on the Site or in the surrounding area or to_the environment,
EPA, DOHS, or RWQCB may request SHAD to stop further implementation of this
Agreement to abate the danger. SHAD shall comply with any such request for
a period of at least twenty-four (24) hours and for any longer period agreed
upon by EPA, DOHS, and RWQCB. In complying with any request under this
Section, SHAD shall not be liable for failure to comply with other Sections

of this Agreement affected by the request.
15. REPORTING REQUIREMENTS

15.1 SHAD shall submit to the other Parties quarterly written progress
reports. The reports will include but not be limited to the folldwing
information:

15.1.1 A detailed summary of all of the remedial, removal, and
investigation activities during the previous quarter, including any analyt-

fcal results, any community relations activities, and any community contacts

“or inquiries related to the hazardous substance contamination at the Site;

15.1.2 An outline of the planned activities for the following quarter;
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15.1.3 A detailed statement of the manner and the extent to which the
timetables and deadlines are being met; -

15.1.4 Any decision making rationale which has or will impact the
activities described in the Attachments;

15.1.5 The status of obtaining rights-of-entry necessary for monitor-
ing and well installation off-Depot;

15.1.6 The status of any other SHAD activities proposed or underway
that may impact any phase of the activities described in the Attachments;

15.1.7 Any anticipated delays in meeting time schedules, including the
anticipated length of the delay, the reason(s) for the delay and actions
taken to preveﬁt or mitigate the delay; however, this notice shall not sub-
stitute for the requirements of Section 28, Extensions. SHAD will take rea-
sonable action to minimize any delay; and,

15.1.8 A revised Attachment 2 which includes any changes or additions
to the schedule, when such changes or additions have been agreed upon by the
Parties.

15.2 The quarterly written progress reports shall be submitted on the 10th

day of each calendar quarter following the effective date of this Agreement.
16. NOTIFICATION

16.0 Unless otherwise specified, any document provided pursuant to a time-
table and deadline identified in or developed under this Agreement, or

notice of any delegation of authority, shall be transmitted to:

« .
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U.S. Environmental Protection Agency, Region IX

Toxic Waste Management Division, -

Superfund Program Branch, Federal Enforcement Section

215 Fremont Street, San Francisco, CA 94105

Attn: Sharpe Remedial Project Manager, T-4-6

California Department of Health Services

Site Mitigation Unit

4250 Power Inn Road

Sacramento, CA 95827

Attn: Senior of Military Team

California Regional Water Quality Control Board

3443 Routier Road

Sacramento, CA 95827

Attn: Sharpe Project Manager
Documents sent to SHAD shall be addressed as follows unless SHAD specifies
otherwise by written notice:

Commander

Sharpe Army Depot

Attn: SDSSH-EM
Lathrop, CA 95331

17. PROJECT MANAGERS

17.1 The Parties shall each designate a Project Manager and Alternate
(herein jointly referred to as Project Manager) for the purpose of oversee-
ing the implementation of this Agreement. Each Party shall notify the oth-
ers of the name and address of its Project Manager. Any Party may change
its designated Project Manager by notifying the other Parties, in writing,
within five days of the change. To the maximum extent possible, communica-
tions between the Parties concerning the terms and conditions of this

Agreement shall be directed through the Project Managers as set forth in

Section 16, Notification. Each Project Manager shall be responsible for

assuring that all communications from the other Project Manayérs are appro-

priately disseminated and processed by the entities which the Prdject
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Manager represents.

17.2 Subject to the limitations set forth in Section 20, Access, and
Section 24, Release of Records, the Project Managers of EPA, DOHS, and RWQCB
shall have the authority to: (1) take samples and request split samples of
SHAD's samples to ensure that work is performed properly and pursuant to
this Agreement; (2) observe all activities performed pursuant to this
Agreement, take photographs and make such other documents on the progress of
the work as the Project Managers deem appropriate; and (3) review records,
files, and documents.

17.3 Any Project Manager may recommend and request minor field modifica-
tions of the wo;k to be performed pursuant to this Agreement, or in tech-
niques, procedures, or design utilized in carrying out this Agreement, which
are necessary for the completion of the project.

17.4 Any field modifications proposed under this Section by any Project
Managers must be approved orally by all four (4) Project Managers to be
effective. Within five (5) business days following a modification made pur-
suant to this Section, the Project Manager who requested the modification
shall prepare a memorandum detailing the modification and the reasons there-
fore and shall provide or mail a copy of the memorandum to the other Project
Managers.

17.5 SHAD's Project Manager shall be physically present on Sharpe or
reasonably available to supervise work performed at Sharpe during the imple-
nehtation of the work performed pursuant to this Agreement and shall make
himself available to the other Project Managers for the duration of this
Agreement. The absence of the EPA, DOHS, or RWQCB Project Manéggrs from the
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Site shall not be cause of work stoppage.
18. SAMPLING AND DATA AVAILABILITY

18.1 The Parties shall make available to each other quality assured results
of sampling, tests, or other data generated by any Party, or on their
behalf, with respect to the implementation of this Agreemént within sixty
(60) days of their collection or performance. If the quality assurance pro-
cedure is not completed within sixty (60) days, raw data or results shall be
submitted within the sixty (60) day period and quality assured data or
results shall be submitted as soon as they become available.

18.2 At the request of EPA, DOHS, or RWQCB Project Managers, SHAD shall
allow split or duplicate samples to be taken by EPA, DOHS, or RWQCB during
sample collection conducted during the implementation of this Agreement.
SHAD's Project Manager shall endeavor to notify the EPA, DOHS, and RWQCB
Project Managers not less than ten (10) business days in advance of any sam-
ple collection. If it is not possible to provide ten (10) business days
prior notification, SHAD shall notify the EPA, DOHS, and RWQCB Project
Managers as soon as possible after becoming aware that samples will be

collected.
19. RETENTION OF RECORDS
19.0 SHAD shall preserve for a minimum of ten (10) years after termination

of this Agreement the.complete Administrative Record, and post ROD primary
and secondary documents. After this ten (10) year period, SHAD shall notify
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the EPA, DOHS, and RWQCB at least forty-five (45) days prior to destruction
of any such documents or records. Requests for any records will-be in

accordance with Section 24, Release of Records.
20. ACCESS

20.1 EPA, DOHS, RWQCB and their authorized representatives shall have the
authority to enter the Depot at all reasonable times for the purposes of,
among other things:

20.1.1 Inspecting records, operating logs, and other documents rele-
vant to the implementation of the Agreement, subject to Section 24, Release
of Records;

20.1.2 Reviewing the progress of SHAD and its response action in the
implementation of this Agreement;

20.1.3 Conducting such relevant sampling as EPA, DOHS, or RWQCB deem
necessary; and,

20.1.4 Verifying the data submitted to EPA, DOHS, and RWQCB by SHAD.
20.2 SHAD shall honor all reasonable requests for such access by EPA, DOHS,
and RWQCB conditioned only upon presentation of proper credentials.

However, such access shall be obtained in conformance with, and may be lim-

ited by, SHAD's security regulations and shall be exercised in a manner min-
imizing interference with operations at the Depot. A1l unclassified written
security regulations and policies will be open to review by the Parties and,

-

if applied, identified and made available to the Parties. ;i N

e

20.3 To the extent that access is requested to areas of the Site pres-
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ently owned by or leased to persons other than SHAD, SHAD agrees to exercise
any authority it has to obtain access pursuant to Section 104(e; of CERCLA,
42 U.S.C. 9604(e), from the present owners and/or lessees within sixty (60)
calendar days after approval, in accordance with Section 12, Consultation,
of the relevant primary final document which requires access. SHAD shall
use its best efforts to: (1) obtain access agreements which shall provide
reasonable access to EPA, DOHS, and RWQCB and their authorized represen-
tatives; (2) with respect to non-SHAD property upon which monitoring wells,
treatment facilities, or other response actions are to be located, obtain
access agreemeqts that provide that no conveyance of title, easement, or
other interest in the property shall be consumated without provisions for
the continued operation of such wells, treatment facilities, or other
response actions on the property; and (3) obtain access agreements that pro-
vide that the owners of any property where monitoring wells, pumping wells,
treatment facilities, or other response actions are located shall notify the
Parties by certified mail, at least thirty (30) days prior to any con-
veyance, of the property owner's intent to convey any interest in the prop-
erty and of the provisions made for the continued operation of the
monitoring wells, treatment facilities, or other response actions installed
pursuant to this Agreement.

20.4 In the event that Site access is not obtained within the sixty (60)
day time period set forth in Subsection 20.3, within fifteen (15) days after
the expiration of the sixty (60) day period, SHAD shall notify EPA, DOHS,
and RWQCB regarding the lack of, and the efforts to obtain,_such access
agreements. Within fifteen (15) days of any such notice, SHAD shall, if
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necessary, submit any appropriate proposed modification(s) to this Agreement

in response to such inability to obtain access.

21. FIVE YEAR REVIEW

21,0 Consistent with Section 121(c) of CERCLA/SARA, 42 U.S.C. 9621(c), and
in accordance with this Agreement, SHAD agrees that EPA, DOHS, and RWQCB
will review the remedial action no less often than each five (5) years after
initiation of the final remedial action to assure that human health and the
environment are being protected by the remedial action being implemented.
If upon such review it is the judgment of EPA, DOHS, and RWQCB that addi-
tional action or modification of the remedial action is appropriate in
accordance with Sections 104 or 106 of CERCLA/SARA, EPA, DOHS, and RWQCB
shall propose such additional or modified action. Such additional or modi-
fied action shall be discussed by the Parties and, if agreed upon, be added
to the work required by this Agreement. If the Parties cannot agree within
twenty-one (21) days, the position of EPA shall be adopted. Any such posi-
tion of EPA may be disputed, using the procedures in Section 13, Resolution
of Disputes, by any Party within thirty (30) days of notice by EPA of its

adoption,
22. OTHER CLAIMS
22.1 Nothing in this Agreemenf shall constitute or be construed as a bar or

release from any claim, cause of action, or demand in law or equity by or

against any person, firm, partnership, or corporation not a signatory to
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this Agreement for any 1iability it may have arising out of or relating in
any way to the generation, storage, treatment, handling, transpo;tation.
release, or disposal of any hazardous substances, hazardous wastes, pollu-
tants, or contaminants found at, taken to, or from the Depot.

22.2 EPA, DOHS, and RWQCB shall not be held as parties to any contract
entered into by SHAD to implement the requirements of this Agreement. EPA,
DOHS, and RWQCB shall not give directions or instructions to contractors
employed by SHAD without SHAD's explicit permission.

22.3 This Agreement shall not restrict EPA, DOHS, or RWQCB from taking any
legal or response action for any matter not part of the subject matter of

this Agreement.

23. OTHER APPLICABLE LAWS

23.0 All actions required to be taken pursuant to this Agreement shall, at
a minimum, be undertaken in accordance with the requirements of all applica-
ble state and federal laws and regulations to the extent required by

CERCLA/SARA.
24. RELEASE OF RECORDS

24.1 The Parties may request of one another access to or a copy of any
record or document. If the Patty that is the subject of the request (the
originating Party) has the record or document, that Party shall provide
access to or a copy of the record or docume;t; provided, however, that no

access to or copies of records or documents need be provided {f they are



subject to claims of attorney-client privilege, attorney work product, or
properly classified for national security under law or executiv;'order.
Records or documents identified by the originating Party as confidential
pursuant to other non-disclosure provisions of the Freedom of Information
Act, 5 U.S.C. 552, or the California Public Records Act, Chapter 3.5 of the
California Government Code, shall be released to the requesting Party, pro-
vided the requesting Party states in writing that it will not release the
record or document to the public without prior approval of the originating
Party. Records or documents which are provided to the requesting Party and
which are not identified as confidential may be made available to the public
without furthef notice to the originating Party.

24.2 The Parties will not assert one of the above exemptions, including any
available under the Freedom of Information Act or Californfa Public Records
Act, even if available, if no governmental interest would be jeopardized by
access or release. Any documents required to be provided by Section 12,
Consultation, and analytical data showing testing results will always be
releasable and no exemption shall be asserted by any Party. This Section
does not change any requirement regarding press releases in Section 30,
Public Participation. A determination not to release a document for one of
the reasons specified above ﬁhall not be subject to Section 13, Resolution
of Disputes. Any Party objecting to another Party's determination may pur-

sue the objection through the determining Party's appeal procedures.
25. AMENDMENT OF AGREEMENT

25.0 This Agreement may only be amended by a written agreement between the
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Parties. —
26. COVENANT NOT TO SUE AND RESERVATION OF RIGHTS

26.1 In consideration for SHAD's compliance with this Agreement, and based
on the information known to the Parties on the effective date of this
Agreement, EPA, DOHS, and RWQCB agree that compliance with this Agreement
shall stand in lieu of any administrative, legal, and equitable remedies
against SHAD available to them regarding the currently known releases or
threatened releases of hazardous substances including hézardous wastes,
pollutants, or contaminants at the Site which are within the scope of this
Agreement, which are the subject of the RI/FS(s) to be conducted pursuant to
this Agreement, and which will be adequately addressed by the remedial
action(s) provided for under this Agreement; except that nothing in this
Agreement shall preclude EPA, DOHS, or RWQCB from exercising any administra-
tive, legal, or equitable remedies available to them to require additioﬁa1
response actions by SHAD in the event that (1)(a) conditions previously
unknown or undetected by EPA, DOHS, and RWQCB arise or are discovered at the
Site, or, (b) EPA, DOHS, or RWQCB receive additional information not previ--
ously available concerning the premises which they employed in reéching this
Agreement, and (2) the implementation of the requirements of this Agreement
are no longer protective of public health and the environment. The Parties
shall endeavor to implement such additional response actions through the
provisions of Section 12.10 or Section 25. .

26.2 The provisions Af this Agreement, including Subsectioh éé.l, not-
withstanding, DOHS and RWQCB retain any statutory right they may have absent

-40-



this Agreement to obtain judicial review of any final decision of EPA on
selection of a remedial action pursuant to any authority they may have under
CERCLA, including Sections 113, 121(e)(2) and (f), and 310, 42 U.S.C. 9613,

9621(e)(2) and (f), and 9659.
27. STIPULATED PENALTIES

27.1 In the event that SHAD fails to submit a primary document to the other
Parties pursuant to the appropriate timetable or deadline in accordance with
the requirements of this Agreement, or fails to comply with a term or condi-
tion of this Agreement which relates to a remedial action, the other Parties
may, acting jointly, assess a stipulated penalty against SHAD. A stipulated
penalty may be assessed in an amount not to exceed $5,000 for the first week
(or part thereof), and $10,000 for each additional week (or part thereof)
for which a failure set forth in this Subsection occurs.

27.2 Upon determining that SHAD has failed in a manner set forth in
Subsection 27.1, the other Parties shall so notify SHAD in writing. If the
failure in question is not already subject to dispute resolution at the time
such notice is received, SHAD shall have fifteen (15) days after receipt of
the notice to invoke dispute resolution on the question of whether the fail-
ure did in fact occur. SHAD shall not be liable for the stipulated penalty
assessed by the other Parties if the failure is determined, through the dis-
pute resolution process, not to have occurred. No assessment of a stipu-
iated penalty shall be final until the conclusion of dispute resolution
procedures related to the assessment of the stipulated penalty.' ‘-

27.3 The annual reports required by Section 120(e)(5) of CEkCLA, 42 v.S.C.
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9620(e)(5), shall include, with respect to each final assessment of a stipu-
lated penalty against SHAD under this Agreement, each of the fof;owing:

1. The facility responsible for the failure;

2. A statement of the facts and circumstances giving rise to the
failure;

3. A statement of any administrative or other corrective action taken
at the relevant facility, or a statement of why such measures were
determined to be inappropriate;

4. A statement of any additional action taken by or at the facility to
prevent_recurrence of the same type of failure; and,

5. The total dollar amount of the stipulated penalty assessed for the
particular failure.

27.4 Stipulated penalties assessed pursuant to this Section shall be pay-
able to the Hazardous Substance Superfund and only in the manner and to the
extent expressly provided for in Acts authorizing funds for, and appropria-
tions to, the Department of Defense (DOD). EPA, DOHS, and RWQCB agree, to
the extent allowed by law, to share equally any stipulated penalties paid by
SHAD between the Hazardous Substance Superfund and an appropriate State
fund.

27.5 1In no event shall this Section give rise to a stipulated penalty in
excess of the amount set forth in Section 109 of CERCLA, 42 U.S.C. 9609.
27.6 This Section shall not affect SHAD's ability to obtain an extension of
a timetable, deadline, or schedule pursuant to Section 28, Extensions.

27.7 Nothing in this Agreement shall be construed to render any officer

or employee of SHAD personally liable for the payment of any stipu1ated pen-
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: — alty assessed pursuant to this Section.

28. EXTENSIONS

28.1 Either a timetable and deadline or a schedule shall be extended upon

receipt of a timely request for extension and when good cause exists for the

requested extension. Any request for extension by SHAD shall be submitted

in writing and shall specify:

1. The timetable and deadline or the schedule that is sought to be
extended;

2. The length of the extension sought;

3. Thé good cause(s) for the extension; and,

4, Any related timetable and deadline or schedule that would be
affected if the extension were granted.

i\"' 28.2 Good cause exists for an extension when sought in regard to:

1. An event of force majeure;

2. A delay caused by another party's failure to meet any require-
ment of this agreement;

3. A delay caused by the good faith invocation of dispute resolu-
tion or the initiation of judicial action;

4. A delay caused, or which is likely to be caused, by the grant of
an extension in regard to another timetable and deadline or
schedule; and,

5.

Any other event or. series of events mutually agreed to by the

Parties as constituting good cause.

28.3 Absent agreement of the Parties with respect to the exfstence of
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good cause, SHAD may seek and obtain a determination through the dispute

resolution process that good cause exists.

28.4 Within seven (7) days of receipt of a request for an extension of a
timetable and deadline or a schedule, EPA, in consultation with DOHS and
RWQCB, shall advise SHAD in writing of their position on the request. Any
failure by EPA to respond within the seven (7) day period shall be deemed to
constitute concurrence in the request for extension. If EPA does not concur
in the requested extension, it shall include in its statement of noncon-
currence an explanation of the basis for its position.

28.5 1If there is consensus among the Parties that the requested extension
is warranted, éHAD shall extend the affected timetable and deadline or sche-
dule accordingly. If there is no consensus among the Parties as to whether
all or part of the requested extension is warranted, the timetable and dead-
line or schedule shall not be extended except in accordance with a deter-
mination resulting from the dispute resolution process.

28.6 MWithin seven (7) days of receipt of a statement of nonconcurrence

with the requested extension, SHAD may invoke dispute resolution.

28.7 A timely and good faith request for an extension shall toll any
assessment of stipulated penalties against SHAD or application for judicial
enforcement of the affected timetable and deadline or schedule until a deci-
sion is reached on whether the requested extension will be approved. If
dispute resolution is invoked and the requested extension fs denied, stipu-
lated penalties may be assessed against SHAD and may accrue from the date of
the original timetable, deadline, or schedule. Following the grant of an

extension, an assessment of stipulated ﬁenalties or an applicétion for judi-
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cial enforcement may be sought only to compel compliance with the timetable

and deadline or schedule as most recently extended.
29. CONVEYANCE OF TITLE

29.0 No conveyance of title, easement, or other interest in SHAD property
on which any containment system, treatment system, monitoring system, or
other response action is installed or implemented pursuant to this Agreement
shall be consummated by SHAD without provision for continued maintenance of
any such system or other response action. At least thirty (30) days prior
to any conveyance, SHAD shall notify EPA, DOHS, and RWQCB of the provisions
made for the continued operation and maintenance of any response action or

system installed or implemented pursuant to this Agreement.
30. PUBLIC PARTICIPATION

30.1 The Parties agree that any proposed remedial action alternative(s)
and plan(s) for remedial action at the Site arising out of this Agreement
shall comply with the administrative record and public participation
requirements of CERCLA/SARA Sections 113(k) and 117, 42 U.S.C. 9613(k) and
9617, applicable community relations provisions in the NCP, and other rele-
vant EPA guidance on public participation and administrative records,
California Health and Safety Code Section 25358.7, and other relevant state
requirements concerning public participation.

30.2 SHAD shall develop and implement a Community Relations Plan (CRP)

~ which responds to the need for an interactive relationship with all inter-

ested community elements, both on and off-Depot, regarding the en#ironmentaI
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activities and elements of work undertaken by SHAD. SHAD agrees to develop
and implement the CRP in a manner consistent with Section 117 o;"
CERCLA/SARA, 42 U.S.C. 9617, applicable community relations provisions of
the NCP, and EPA guidelines set forth in the EPA Community Relations
Handbook, and relevant state requirements concerning public participation.
30.3 Any Party issuing a written press release to the media, including the
SHAD newspaper, regarding any of the work required by this Agreement shall
advise all other Parties of such written press release and the contents
thereof, at least twenty-four (24) hours before the issuance of such press
release and of any subsequent changes prior to release. No Party receiving
a press release under this Subsection will release it to any person until it
is released by the originating Party; provided, nothing herein shall prevent
a Party from disciosing information from a press release where such disclo-
sure is required by the California Safe Drinking Water and Toxic Enforcement
Act of 1986 or where the press release contains information regarding an
imminent or substantial threat to public health or to the environment.

30.4 SHAD shall establish and maintain two (2) fdentical administrative

records, one at the Depot, and one at a location near the Depot and conven- .

jent to the public, which shall provide the documentation supporting the
selection of each response action in accordance with Section 113(k) of
CERCLA/SARA, 42 U.S.C. 9613(k). The administrative record shall be estab-
lished and maintained in accordance with current and future EPA policies and
guidelines. A copy of each doCument placed in the administr;tive record,
not already provided, will be provided to the EPA, DOHS, anq'RﬂgFB. The

administrative record developed by SHAD shall be updated and;neQ documents

P
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supplied to EPA, DOHS, and RWQCB on at least a quarterly basis. An index of

documents in the administrative record will accompany each update of the

administrative record.
31. ENFORCEABILITY

31.1 The Parties agree that:

31.1.1 Upon the effective date of this Agreement, any standard, regu-
lation, condition, requirement, or order which has become effective under
CERCLA and is incorporated into this Agreement is enforceable by any person
pursuant to Seqﬁion 310 of CERCLA, and any violation of such standard, regu-
lation, condition, requirement, or order will be subject to civil penalties
under Sections 310(c) and 109 of CERCLA, 42 U.S.C. 9609;

31.1.2 A1l timetables and deadlines associated with the RI/FS shall be
enforceable by any person pursuant to Section 310 of CERCLA, and any viola-
tion of such timetables or deadlines will be subject to civil penalties
under Sections 310(c) and 109 of CERCLA;

31.1.3 A1l terms and conditions of this Agreement which relate to
remedial actions, including corresponding timetables, deadlines, or schedu-
les, and all work associated with the remedial actions, shall be enforceable
by any person pursuant to Section 310(c) of CERCLA, and any violation of
such terms or conditions will be subject to civil penalties under Sections
310(c) and 109 of CERCLA; and,

31.1.4 Any final resolution of a dispute pursuant to Section 13,
Resolution of Disputes, which establishes a term, condition, timetable,

deadline, or schedule shall be enforceable by any person purﬁuant to Section
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310(c) of CERCLA, and any violation of such term, condition, timetable,
deadline, or schedule will be subject to civil penalties under géction
310(c) and 109 of CERCLA.

31.2 Nothing in this Agreement shall be construed as authorizing any person
to seek judical review of any action or work where review is barred by any
provision of CERCLA, including Section 113(h) of CERCLA, 42 U.S.C. 9613(h).
31.3 The Parties agree that all Parties shall have the right to enforce the

terms of this Agreement.
32. TERMINATION

32.0 The provisions of this Agreement shall be deemed satisfied and termi-
nated upon receipt by SHAD of written notice from EPA, with the concurrence
of DOHS and RWQCB, that SHAD has demonstrated, to the satisfaction of the '
EPA, DOHS, and RWQCB, that all the terms of this Agreement have been

completed.
33, PUBLIC COMMENT/EFFECTIVE DATE

33.1 Public comment on this Agreement shall be conducted in accordance with
this Section.

33.1.1 Within fifteen (15) days of the execution of this Agreement,
SHAD shall publish notice in at least one major local newspaper of general
circulation that this Agreement is available for a forty-five (45) day
period of public review and comment.

33.1.2 Promptly upon completion of the public comment period, SHAD

shall transmit to the other Parties copies of all comments received within
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the comment period.
33.1.3 The Parties shall review the comments and shall eigher:

33.1.3.1 Determine that this Agreement should be made effective
tn its present form, in which case EPA shall notify all Parties in writing
and this Agreement shall become effective on the date that SHAD receives
such notification; or,

33.1.3.2 Determine that modification of this Agreement is
necessary, in which case the Parties shall meet to discuss and agree upon
any proposed changes. Upon agreement of any proposed changes, the
Agreement, as modified, shall be re-executed by the Parties, with EPA sign-
ing last, and shall become effective on the date that it is signed by EPA.
33.2 In the event a Party determines that it is necessary to modify this
Agreement as a result of public comment received, and there is disagreement
among the Parties as to the need for such modification, the Party proposing
the modification may submit the disagreement to dispute resolution provided

for in Section 13.

34. FUNDING

34,1 It is the expectation of the Parties to this Agreement that all
obligations of SHAD arising under this Agreement will be fully funded. SHAD
agrees to seek sufficient funding through the DOD budgetary process to ful-
fi1l its obligations under this Agreement.

34.2 In accordance with Sectf;n 120(e)(5)(B) of CERCLA, 421Q-S-C. ‘
9620(e)(5)(B), the Department of the Army shall include in f%;_aAnual report

to Congress the specific cost estimates and budgetary proposa1§~associated
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with the implementation of this Agreement.

34.3 Any requirement for the payment or obligation of funds, 1néluding
stipulated penalties, by SHAD established by the terms of this Agreement
shall be subject to the availability of appropriated funds, and no provision
herein shall be interpreted to require obligation or payment of funds in
violation of the Anti-Deficiency Act, 31 U.S.C. 1341. 1In cases where pay-
ment or obligation of funds would constitute a violation of the
Anti-Deficiency Act, the dates established requiring the payment or obliga-
tion of such funds shall be appropriately adjusted.

34.4 If appropriated funds are not available to fulfill SHAD's obligations
under this Agreément, the other Parties reserve the right to initiate an
action against any other person, or to take any action, which would be
appropriate absent this Agreement.

34.5 Funds authorized and appropriated annually by Congress under the
*Environmental Restoration, Defense™ appropriation in the Department of
Defense Appropriation Act and allocated by the DASD(E) to the Department of
the Army will be the source of funds for obligations required by this
Agreement consistent with Section 211 of CERCLA/SARA, 10 U.S.C. Chapter 160.
However, should the Environmental Restoration, Defense appropriation be ina-
dequate in any year to meet the total Department of the Army CERCLA imple-
mentation requirements, the DOD shall employ and SHAD shall follow a
standardized DOD prioritization process which allocates that year's appro-
priations in a manner which maximizes the protection of human health and the
environment. A stand;fdized DOD prioritization model shall be &eveloped

Sl

and utilized with the assistance of EPA and the states.



35. COST REIMBURSEMENT

35.1 SHAD, pursuant to its authority under 10 U.S.C. 2701(d), agrees to
request funding from Congress and to reimburse DOHS and RWQCB for the costs
related to the implementation of the Agreement as provided in this Section.

35.1.1 The amount of reimbursable costs payable under this Agreement
shall not exceed eighty thousand dollars ($ 80,000.00) per year for the
first two (2) years of the Agreement. Any invoiced amounts exceeding the
first year's cap shall roll over to the second year. Any invoiced amounts
exceeding the yearly cap at the end of the second year shall not be payable
under this Agreement unless the Parties agree otherwise.

35.1.2 Prior to the end of the second year, the amount of reimbursable
costs for the subsequent years shall be renegotiated in accordance with any
then existing agreement on the subject between DOD and the State of
California.

35.1.3 If no such agreement has been reached between DOD and the
State, SHAD and DOHS and RWQCB agree to negotiate in good faith a cap for
future reimbursable costs. If SHAD and DOHS and RWQCB are unable to reach
agreement after such negotiations, they shall refer any unresolved issues to
dispute resolution in accordance with Subsection 35.7.

35.1.4 1If SHAD and DOHS and RWQCB are unable to resolve the issues in
dispute through the dispute resolution process of Subsection 35.7, DOHS or
RWQCB, as the case may be, ma¥~withdraw as a party to this Agreement by
providing written notice of 1£s withdrawal to each of the remaining Parties.
Such withdrawal by DOHS or RWQCB, as the case may be, shall terminate all of
the rights and obligations the withdrawing Party may have under}fhis
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Agreement; provided, however, that any actions taken under or pursuant to
this Agreement by the withdrawing Party prior to its withdrawalwkhall con-
tinue to have full force and effect as if the withdrawing Party were stil] a
Party to this Agreement.

35.1.5 Nothing in this Agreement constitutes a waiver of any claims by
DOHS or RWQCB for costs expended prior to the effective date of this
Agreement.

35.2 Services:

35.2.1 Reimbursable costs shall consist only of actual expenditures
required to be made and actually made by DOHS or RWQCB to fulfill their par-
ticipation under Sections 12, Consultation, 13, Resolution of Disputes, 17,
Project Managers, 21, Five Year Review, and 30, Public Participation.

35.2.2 A1l reimbursable costs are subject to Section 34, Funding.
Reimbursable costs must be reasonable; they shall not include payment for
any activity for which DOHS or RWQCB, as the case may be, receives payment
or reimbursement from another agency of the United States Government; they
shall not include profit or interest on any activity performed within the
agency; they shall not include payment for anything violative of Federal or
State statutes or regulations; and, they must be allocable to the services
provided in accordance with Subsection 35.2.1. Duplicative laboratory work
by one State agency of that of another already reimbursed shall not be reim-
bursable. Travel expenses shall not exceed those expenses allowed by the
California State Board of Control for reimbursement of travel expenses.
35.3 Within ninety (90) days after the end of each quarter of gﬁe federal
government fiscal year, DOHS shall submit to SHAD an invoicé:fér all
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reimbursable costs incurred during the previous quarter by DOHS and RWQCB
related to Subsection 35.2. If no invoice is properly presented within one-
hundred and twenty (120) days of the end of any quarter, SHAD shall assume
that no costs are reimbursable for that quarter to either DOHS or RWQCB, and
will have no further obligation to pay any costs that may have been incurred
during that quarter. Any costs incurred during a quarter and not reflected
in the invoice for that quarter are not reimbursable.

35.4 The Army agrees to submit the costs provided under Subsection 35.3 as
part of its request for authorizations and appropriations in accordance with
Section 34. SHAD agrees to advise DOHS and RWQCB of the status of available
funds as soon as the appropriations are enacted and final program alloca-
tions are made by DOD to the Army.

35.5 DOHS and RWQCB shall maintain adequate accounting records sufficient
to identify all expenses related to this Agreement. DOHS and RWQCB agree to
maintain these financial records for a period of five (5) years from the
termination date of the Agreement as provided for in Section 32. ODOHS and
RWQCB agree to provide SHAD or its designated representative reasonable
access to all financial records for the purpose of audit for a period ending
five (5) years from the termination date of the Agreement as provided for in
Section 32.

35.6 The Parties recognize that a necessity for effectuating sufficient
funding for this Agreement is the provision by DOHS and RWQCB to SHAD of
timely and accurate estimates of reimbursable costs. Within thirty (30)
days of the signing of this Agreement by DOHS and RWQCB, as the case may be,
it shall provide the other Parties with cost estimates for dll.anticipated
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reimbursable expenses to be incurred for the remainder of the current fed-
eral government fiscal year and the following fiscal year. At {;ast ninety
(90) days before the expiration of the second fiscal year, DOHS and RWQCB
shall each provide the other Parties with cost estimates for all anticipated
reimbursable expenses to be incurred during the following two fiscal years.
DOHS or RWQCB, as the case may be, shall expeditiously notify the other
Parties if it becomes aware that the cost estimates provided under this
Subsection are no longer substantially accurate and provide in their place
new cost estimates.
35.7 Section 13 notwithstanding, any dispute between SHAD and DOHS and
RWQCB regarding the application of this Section or any matter this Section
controls, including but not limited to allowability of expenses and caps of
expenses under Subsection 35.1.3, shall be resolved in accordance with this
Subsection 35.7.

35.7.1 The SHAD, DOHS, and RWQCB Project Managers shall be the primary
points of contact to coordinate resolution of disputes under this Section.

35.7.2 1If the SHAD, DOHS, and RWQCB Project Managers are unable to
resolve a dispute, the matter shall be referred to the Commander, Sharpe
Army Depot, or his designated representative, the chief of the Site
Mitigation Unit, Region 1, and the Supervising Engineer for San Joaquin

County as soon as practicable, but in any event within five (5) working

days.

35.7.3 Should the Commander, the chief of the Site Mitigation Unit,
and the Supervising Engineer be unable to resolve the dispute within ten

(10) days, the matter shall be elevated to the Chief Deputy Director, Toxic



Substances Control Division, DOHS, the Deputy for the Environmeqt, Safety,
and Occupational Health, Office of the Assistant Secretary of thé Army for
Installations and Logistics, and the Executive Officer of RWQCB.

35.7.4 It is the intention of SHAD and DOHS and RWQCB that all dis-
putes shall be resolved strictly in accordance with this Sectfion; however,
the use of informal dispute resolution is encouraged. In the event the
Chief Deputy Director, the Deputy for the Environment, Safety, and
Occupational Health, and the Executive Officer are unable to resolve a
dispute, DOHS or RWQCB, as the case may be, retains all of its legal and

equitable remedies to recover its costs.
36. PERMITS

36.1 The Parties recognize the under CERCLA Section 121(e)(1), 42 U.S.C.
9621(e) (1), no federal, state, or local permit shall be required for the
portion of any removal or remedial action conducted entirely onsite, where
such action is selected and carried out in compliance with 42 U.S.C. 9621.
However, SHAD must satisfy all ARARs which would have been included in any
such permit.
36.2 When SHAD proposes a response action to be conducted entirely onsite,
which, in the absence of 42 U.S.C. 9621(e)(1), would require a federal,
state, or local permit, SHAD, in consultation with EPA, DOHS, and RWQCB,
shall include in the appropriate submittal:

36.2.1 Identification of “each permit, including applicable standards
gnd requirements, which would otherwise be required; and, S

36.2.2 An explanation of how the response action will meéf'the stan-
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dards and requirements identified in Subsection 36.2.1 above.

36.3 This Section is not intended to relieve SHAD from any andﬁal1 regula-
tory requirements whenever it proposes a response action involving the
movement of hazardous substances, pollutants, or contaminants offsite.

36.4 SHAD shall furnish the other Parties with copies of all permits
obtained in implementing this Agreement. Such copies shall be appended to
the appropriate submfttal or quarterly progress report.

36.5 Nothing in this Section shall affect or impair the obligation of SHAD
to comply with any applicable requirements of CERCLA or the Hazardous Waste

Control Law, California Health and Safety Code Section 25100 et segq.
37. NATIONAL AGREEMENT ON COST REIMBURSEMENT

37.0 The Parties agree to amend this Agreement at a later date in
accordance with any subsequent national resolution of the issue of cost
reimbursement; provided, however, that no change shall be made to Section

35, Cost Reimbursement, without agreement of DOHS and RWQCB.

Each undersigned representative of a Party certifies that he is fully
authorized to enter into the terms and conditions of this Agreement and to

legally bind such Party to this Agreement.

ey
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IT IS SO AGREED

FOR THE DEPARTMENT OF THE ARMY:

Pl Mot B

JOHN MICHAEL CHESSNOE
COLONEL, ORDNANCE CORPS
COMMANDER, SHARPE ARMY DEPOT

;jz54~:to W kLo

LEWTS D. WALKER

DEPUTY FOR ENVIRONMENT, SAFETY,
AND OCCUPATIONAL HEALTH

OFFICE OF THE ASSISTANT SECRETARY
OF THE ARMY

FOR THE STATE OF CALIFORNIA:

ALEX LUNNINGHAM

CHIEF DEPUTY DIRECTOR

TOXIC SUBSTANCES CONTROL DIVISION
CALIFORNIA DEPARTMENT OF HEALTH SERVICES

W 5 Ol

WILLIAM H. CROOKS, EXECUTIVE OFFICER
CALIFORNIA REGIONAL

WATER QUALITY CONTROL

BOARD, CENTRAL VALLEY REGION

FOR THE ENVIRONMENTAL PROTECTION AGENCY:

4 442;4;L;Zf; ,;2235&7'
JOMINSTON PORTER
ASSISTANT ADMINISTRATOR
U.S. ENVIRONMENTAL

PROTECTION AGENCY

IS
DANTEL MCGOVERN

REGIONAL ADMINISTRATOR

U.S. ENVIRONMENTAL PROTECTION

AGENCY - REGION IX
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Attachment 2

Timetables and Deadlines

SHAD agrees to conduct RI/FS pursuant to Sections 8 (Remedial Investigation), 9 (Feasibility
Study), and 10 (Remedial Action Selection and Implementation) and the Attachment 3 of this
Agreement and meet the following deadlines:

QQngEDIS

Draft Quality Assurance Project Plan
(QAPP)

Initial Draft RI Report
Draft Community Relations Plan

Final QAPP*

Draft Work Plan
(for Remaining RI/FS Work)

Final Community Relations Plan*

Final Work Plan*
(includes sampling plans)

Draft RI Report
(incorporates remaining RI
work specified in the Work Plan)

Draft Initial Screening of Remedial
Alternatives

Final RI Report*

Final Initial Screening of Remedial
Alternatives®*

Draft FS Report

(includes Bascline Risk Asscssmcnt3)

Final FS Report*
(includes Baseline Risk Assessment)

Draft Proposed Plan
(for public comment)

Final Proposed Plan®
(for public comment)

FC

Dcadlines
August 15, 1988

September 01, 1988
February 28, 1989

April 07, 1989 (Subject to comments of DOHS
and RWQCB to be submitted to SHAD before
Feb. 17, 1989)

75 days after SHAD receives Agencies’
comments on the initial draft RI report

Per Consultation Sc:ction2

Per Consultation Section

The Parties estimate 300 days after the work
plan is finalized; actual date may be shorter
depending on nature and amount of additional
work; the date will be determined by the
Parties at the time of Final Work Plan approval.
A meeting for this purpose shall be held at the
time of Final Work Plan approval.

60 days after the submittal of Draft RI
Report

Per Consultation Section

Per Consultation Section

120 days after the Initial Screening of

Remedial Alternatives becomes a final document

"Per Consultation Section

45 days after the fS report is finalized

The Parties estimate that the Proposed plan
will be finalized 90 days after the Draft
Proposed Plan is submitted. EPA, DOHS and

~A2-1-

Estimated!
Dates
Aug. 15, 1988

Sep. 01, 1988
Feb. 28, 1989
Apr. 07. 1989

Mar. 31, 1989

July 30, 1989

Aug. 31, 1989

June 30, 1990

Aug. 31, 1990

Nov. 30, 1990

Jan. 31, 1991

May 30, 1991

Oct. 31, 1991

Dec. 15, 1991

Mar. 15, 1992



N

RWQCB will endeavor to submit comments to

SHAD within 30 days of receipt of the Draft

Proposed Plan. SHAD will endeavor to submit

the Draft Final Proposed Plan within 30 days of -
receipt of the Agencies’s comments on the

Proposed Plan. SHAD shall publish the Final

Proposed Plan within 15 days after the Proposed

Plan becomes a final document; SHAD shall

begin public comment 5 days after the

publication of the Final Proposed Plan.

Draft Record of Decision (ROD) 60 days after end of public comment period June 30, 1992
(includes responsiveness summary,

and schedules for draft remedial design,

completion of construction, draft remedial

action operations plan and commencement

of the remedial action)

Final ROD* Per Consultation Section Nov. 30, 1992
(from SHAD with no signatures)

Final ROD approval 60 days after the submittal of Final Jan. 31, 1993
(Approved by EPA Administrator) ROD (from SHAD with no signatures)

Draft Remedial Design To be determined in ROD TBD?

(includes Construction Plan)

Final Remedial Design® Per Consultation Section

Completion of Construction To be determined in ROD TBD N
Draft Remedial Action Operations Plan To be determined in ROD TBD

(includes monitoring & maintenance)

Final Remedial Action Operations Plan* Per Consultation Section

Remedial Action To be determined in ROD TBD
(Start-up/Operation Starts)

® Primary Document (subject to Dispute Resclution Procedures)

1.

FC

Dates estimated only for purposes of projecting an overall schedule; actual datea may vary depending

on actual document review times of EPA, DOHS and RWQCB, actual response times of SHAD, and/or whether or not
dispute resolution is invoked during finalisation of a primary document. See discussion under footnote 2 for consultation
clause period estimate. Estimated dates will be revised periodically, as necessary, and will be available to the public.

See Section 12, Consultstion, of the Agreement for discussion of review time periods, response time periods, and
consultation procedures. For purposes of establishing estimated dates, the standard review period of 60 days has been
included for EPA, DOHS and RWQCB review of each primary document, the standard response period of 60 days has been
included for SHAD's response, and the standard 30 days from submittal of the draft final primary document to finalization
of the primary document has been included. Actual consultstion time periods may vary depending upon the factors
specified in footnote 1 above.

The Baseline Risk Assessment is the assessment of risk to public heslth and the environment if no remedial action is ta B
at the Bite.

To be determined

-A2-2-
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Attachment 3
Remedial Investigation/Feaslbility Study/Remedial Design/Remedial Action

L RI/FS Tasks in Integrated RI/FS Workplan

SHAD shall address in its RI/FS Work Plan, but not necessary be limited to, the
following tasks. Any Party may request modification of any task of this Attachment in
writing and shall specify:

1. The reason(s) for requesting the modification,
2. A clear description of the requested modification, and
3. Timetable and deadlines affected by the requested modification.

This Attachment may be modified upon written agreement between the Project
Managers of EPA, DOHS, RWQCB, and SHAD.

1.0 MANAGEMENT PLAN OBJECTIVES

1.1 Determine the nature and full extent of contaminants in
groundwater, surface water, soil, and air,

1.2 Characterize the geographic and geo-hydrological condition of

. the Site,

1.3 Identify all existing and potential sources of contamination
and migration pathways,

14 Identify Federal and state applicable or relevant and
appropriate requirements,

1.5 Conduct a base wide Public Health and Environmental
Evaluation based on reliable RI/FS information and data, and

1.6 Identify and evaluate remedial alternatives in accordance
with EPA RI/FS guidance.

2.0 REMEDIAL INVESTIGATION
2.0(A) Description of Current Situation

2.1 Site Description
22 Site History
2.3 Results of previous Investigation
2.3.1 Ground Water Release Characterization
2.3.2 Surface Water Release Characterization
2.3.3 Subsoil Release Characterization
234 Air Release Characterization
2.3.5 Geological Study Results
2.3.6 Hpydrological Study Results
2.3.7 Natural Resources Damage Survey Results

2.0(B) Actual Remedial Investigation

2.4 SHAD shall provide the Agency for Toxic Substances and
Discase Registry (ATSDR) with all necessary environmental
investigation results, including that of the Remedial
Investigation. The ATSDR will conduct a Health Assessment
for SHAD.

¥C ,~A3-1-



{ 2.5 Applicable or Relevant and Appropriate
k Requirements (Federal and State ARARS)

ARARs can be identified only on a site-specific
" basis. ARARSs shall be identified at the following
points in the remedial planning process:

- During scoping of RI/FS

- During site characterization phase

- During development of remedial alternatives in
Operable Unit Feasibility Studies and the FS

- During screening of alternatives

- During detail analysis of Alternatives

- When Alternative is sclected

2.5.1. Identify Ambient or Chemical-specific ARARs
2.5.2 Identify Performance, Design, or Action-specific
ARARs
2.5.3 Identify Location-specific ARARS
2.6 Plans and Management
2.6.1 Quality Assurance Project Plan (QAPP)
EPA guidclines and specification for preparing an
QAPP is available
2.6.1.1 Bottom of title page should include signature
blocks for following approving personnel:
2.6.1.1.1 EPA Project Officer’s immediate
: supervisor
( 26.1.12 EPA QA Officer
. 2.6.1.1.3 SHAD Project Manager
2.6.1.1.4 SHAD Responsible QA Official
2.6.1.1.5 Funding organization’s Project Officer
2.6.1.1.6 Funding organization’s QA Officer
2.6.1.2 Table of Contents includes:
2.6.1.2.1 Introduction
2.6.1.2.2 Listing of the 16 QAPP components
2.6.1.2.2 Listing of Appendices required to
augment the QAPP
2.6.1.2.3 Listing of all individual receiving
official copies of the QAPP and its
revisions
2.6.1.3 Project Description
2.6.1.4 Project Organization and Responsibility
2.6.1.5 Quality Assurance Objectives for Mecasurement
of Data
For each major parameter provide Quality
Assurance Objectives for:
~2.6.1.5.1 Precision
2.6.1.5.2 Accuracy
2.6.1.5.3 Completeness
2.6.1.5.4 Representativeness
2.6.1.5.5 Comparability
- 2.6.1.6 Sampling Procedures
. 2.6.1.6.1 Mcthod of Collection

Y
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2.6.1.7

26.1.8

26.19

2.6.1.6.2 Rational for Sample Site Selection
2.6.1.6.3 Preparation of Sampling Equipments
and containers -
2.6.1.6.4 Type and Volume of Sample Container
2.6.1.6.5 Description of Decontamination
Procedures
2.6.1.6.6 Holding Time and Preservation Method
2.6.1.6.7 Time Consideration for Sample
Shipping
2.6.1.6.8 Documentation of Sampling History,
Conditions & Analyses (including
forms, note books ... )
Sample Chain of Custody Procedures
A. Field Sampling Operation
2.6.1.7.1 Documentation of Exact Location and
Consideration Associated with Sample
Acquisition
2.6.1.7.2 Documentation of Procedure for
Preparation of Reagents
2.6.1.7.3 Documentation of Method for Sample
Preservation
2.6.1.7.4 Labeling Techniques
2.6.1.7.5 Availability of Chain Of Custody Form
B. Lab Operation
2.6.1.7.6 Ildentification of Sample Custodian
2.6.1.7.7 Lab Procedure for Sample Handling,
Storage and Dispersement for Analysis
2.6.1.7.8 Specification of Lab Sample Custody
Procedures for Sample Handling,
Storage and Dispersement for Analysis
Calibration Procedures and Frequency and
information for Field Equipment and Lab
Equipment:
2.6.1.8.1 Major measurement parameters
2.6.1.8.1.1 Pollutant Mecasurement System
2.6.1.8.1.2 Standard Opecration Procedure
(Sor)
2.6.1.8.1.3 Description of calibration
procedures
2.6.1.8.2 List frequency of re-calibration
2.6.1.8.3 List calibration standards
2.6.1.84 Where Calibration and Repairs Logged
Analytical Procedures
2.6.19.1 Cite Mcthod Name and Number
2.6.1.9.2 Description of Analytical Procedure
2.6.1.9.2.1 Analytes
2.6.19.2.2 Parameter Group
2.6.19.23 Mcthod Name and Number
2.6.1.9.24 Detection Limit

2.6.1.10 Data Reduction, Yalidation and Reporting

2.6.1.10.1 Data Reduction Scheme Planned on
Collected Data

-A3-3-
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2.6.1.10.2 Critecria Used to Validate Data
Integrity During Data Collection and
Reporting
2.6.1.10.3 Methods Used to Identify lnd Treat
Outliers
2.6.1.10.4 Reporting Scheme for Collection of
Raw Data
2.6.1.10.5 Key Individuals In this Reporting
Scheme
2.6.1.11 Internal Quality Control Checks (both Lab &
Field)
2.6.1.11.1 Replicates
2.6.1.11.2 Spiked Samples
2.6.1.11.3 Split Samples
2.6.1.11.4 Control Charts
2.6.1.11.5 Blanks
2.6.1.11.6 Internal Standards
2.6.1.11.7 Zero and Span Gases
2.6.1.11.8 Quality Control Samples
2.6.1.11.9 Surrogate Samples
2.6.1.11.10 Calibration Standards & Devices
2.6.1.11.11 Reagent Checks
2.6.1.12 Performance and System Audits
2.6.1.12.1 Internal Audits
2.6.1.12.1.1 Description of Audits
2.6.1.12.1.2 Audited by
2.6.1.12.1.3 Frequency of Audits
2.6.1.12.1.4 Person to Receive Audit
Reports
2.6.1.12.2 External Audits
2.6.1.12.2.1 Description of Audits
2.6.1.12.2.2 Audited by
2.6.1.12.2.3 Frequency of Audits
2.6.1.12.2.4 Person to Receive Audit
Reports
2.6.1.13 Preventive Maintenance
2.6.1.13.1 Schedule of Maintenance to memnzc
Downtime
2.6.1.13.2 Critical Spare Parts to Minimize
Downtime
2.6.1.14 Routine Procedures Used to Assess:
2.6.1.14.1 Data Precision
2.6.1.14.2 Data Accuracy
2.6.1.15 Corrective Action
A. Procedures Include the Following:
-2.6.1.15.1 Limit for Data Acceptability beyond
Which Corrective Action is Required
2.6.1.15.2 Re-cvaluation of Analyst’s Work &
Instrumentation Checks
2.6.1.15.3 Corrective Action Initiator &
Approver

-A3-4-
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2.6.2

263

B. Other QA activities May Also Initiate
Corrective Action:
2.6.1.154 Performance Audits -
2.6.1.15.5 System Audits
2.6.1.15.6 Lab/Interficld Comparison Studies
2.6.1.15.7 QA Program Conducted by Quality
Management Staff (QAMS)
2.6.1.16 Quality Assurance Report and Management
2.6.1.16.1 Periodic Assessment of Data Quality,
Precision & Completeness
2.6.1.16.2 Results for Performance Audits
2.6.1.16.3 Results for System Audits
2.6.1.16.4 QA problems & Solutions
26.1.16.5 Frequency of Report
Sampling Plans
2.6.2.1 Objectives of the Sampling Effort
2.6.2.2 Maps of All Pertinent Locations & Sampling
Points
2.6.2.3 Rationale for Sampling Location and Numbers
of Samples
2.6.24 Request for Analyses
2.6.2.4.1 Narrative Request for Analyses
2.6.2.4.2 Tabular Request for Analyses
2.6.2.5 Ficld Mcthods & Procedures
2.6.2.5.1 Sample Collection
2.6.2.5.2 Disposal of Contaminated Materials
2.6.2.5.3 Equipment Decontamination
2.6.2.5.4 Sample Containers
2.6.2.5.5 Sample Preservation
2.6.2.5.6 Sample Shipment
2.6.2.5.7 Sample Documentation
2.6.2.5.8 Quality Assurance
2.6.2.5.8.1 Replicates
2.6.2.5.8.2 Blanks
2.6.2.6 Site Safety Plan ‘
Data Management Plan
Field sampling and analytical procedures
for the acquisition & compilation of ficld
and lab data & demonstrated activities are
subject to data management procedures
2.6.3.1 Document and track data, information,
and results (all analytical data
collected by USATHAMA and SHAD
shall be reported separately using
the same format and in the same report
for easy reference)
2.6.3.1 Ficld activities
2.6.3.2 Sample management and tracking
2.6.3.3 Document control & inventory
2.6.3.2 Identify lab documentation procedures
2.6.3.3 Project file requircments
2.6.3.4 Project related progress

-A3-5-
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2.6.4 Hecalth and Safety Plans
2.6.5 Community Relation Plan (CRP) Shall Provide
The Public Information On: -
2.6.5.1 Investigation activities
2.6.5.2 Cleanup activities
2.6.5.3 Public comment opportunities
2.6.5.4 Cleanup Decisions
The investigations in sections 2.7 through 2.11 below should
result in data of adequate technical content to characterize
the site and its actual or potential hazard to public health and
environment and support the development and evaluation of remedial
alternatives during FS.
2.7 Environmental Settings
2.7.1 Regional Physiography and Topography
2.7.2 Recgional & Site Geology
2.7.2.1 Stratigraphy
2.7.2.2 Soils’ attenuation capacity and
mechanisms
2.7.2.3 Other soil properties: structure,
porosity, mineralogy, grain size
distribution
2.7.2.4Rcgional geology
2.7.3 Regional & Site Hydrogeology
2.7.3.1 Hydraulic testings: obtain data for
the development and evaluation of
alternatives in QUFS and FS
2.7.3.2 Aquifer tests to determine aquifer
parameters and connection between
aquifers
2.7.3.3 Determine depths of water tables
2.7.3.4 Determine groundwater flows
2.7.3.5 Definc arcas of recharge and discharge
2.7.3.6 Vertical gradients
2.7.3.7 hydraulic barriers (faults,bedrock,
constant head sources)
2.7.3.8 Yadose Zone monitoring: moisture
content, unsaturated conductivities
and relative permeabilities
2.7.3.9Regional groundwater quality
2.7.3.10flow model(s)
2.7.4 Regional and site surface water quality
2.7.5 Recgional and site metcorology and air quality
2.7.6 Regional and site surface water quality
2.7.7 Regional & Site Land Use
2.7.8 Recgional & Site Biology
2.8(a) Site-specific Source Characterization Plan ( efforts
should begin with a survey of previous studies and
other existing data, see section 2.3)
2.8(b) Site-specific Source Characterization Plan ( efforts
should begin with a survey of previous studies and
other existing data, secc section 2.3)

rc -A3-6-



2.8(b).1

2.8(b).2

2.8(b).3

2.8(b).4

Groundwater migration pathway
characterization (contaminant-specific)
2.8(b).1.1 Vertical & horizontal extent of
migration
2.8(b).1.2 Rate of migration
2.8(b).1.3 Groundwater monitoring/contaminants
transport model(s)
2.8(b).1.4 Quality assurred monitoring &
sampling results shall be presented in
Quarterly Progress Reports
Contaminated surface Water Characterization
(contaminant-specific)
2.8(b).2.1 Route of contaminated surface water
2.8(b).2.2 Location & sampling frequencies
2.8(b).2.3 Sampling techniques/ methods/analysis
2.8(b).2.4 Quality assurred monitoring and
sampling results shall be presented in
Quarterly Progress Reports
Contaminated Surface, Subsurface Soil, and
Sediment Charaterization (contaminant-specific)
2.8(b).3.1 Specific Areas to be studied
2.8(b).3.2 Vertical & Horizontal extent of
Contamination
2.8(b).3.3 Probable Quantities of Subsurface
Wastes
2.8(b).3.4 Rate of Vertical Migration
2.8(b).3.5 Predict the Long Term Disposition
of Contaminants
2.8(b).3.6 Correlation Between Subsoil &
Groundwater Contaminations
2.8(b).3.7 Locations and Sampling Frequencies
2.8(b).3.8 Sampling Techniques/Methods/
Analysis
2.8(b).3.9 Quality Assurred Sampling
Resuits Shall Be Presented in
the Quarterly Progress Reports
Determine the extent of atmospheric
contamination (contaminant-specific)

2.8(b).4.1 Tendency of Substances to Enter the

Atmosphere

2.8(b).4.2 Air monitoring program (based on

information from study of contaminated
surface soils

2.8(b)4.3 Quality assurred sampling & monitoring

results shall be presented in Quarterly
Progress Reports

29 RCRA/CERCLA Integration

29.1

RCRA Facility Assessment (RFA)
2.9.1.1 Areas of Concern

2.9.1.2 Preliminary Review

rc

2.9.1.2.1 Gathering New Information

29.1.2.1.1 Written Information & Documents

-A3-7-



2.10

2.11

2.9.3.2.1.2 Interview Relevant Individuals
29.1.2.1.3 Collecting Additional Information
2.9.1.2.2 Evaluating New Information -- -

29.1.2.2.1 Investigating Facility Waste Generation
Process

29.1.2.22 Identifying Solid Waste Management
Units (SWMUs)

29.1.2.23 Other Potential Release of Concern

29.1.2.24 Evaluating the Facility’s Release
Potential
29.1.2.25 Identifying Significant Data gaps
29.1.2.2.6 Determining the Need for Further
Action During the RFA
29.1.2.2.6.1 Need for Sampling Visit
29.1.2.26.2 Neced for Removal Action
29.1.2.2.6.3 Neced for RI

29.1.3 Conducting the Sampling Visit
2.9.1.3.1 Developing Sampling Plan
2.9.1.3.2 Conducting the Sampling Visit
2.9.1.3.3 Analyzing and Interpreting Sampling Results
2.9.1.4 Final RFA Recommendations for Further Action
2.9.1.4.1 Making RFA Rcleasec Determinations
2.9.1.4.2 Making Recommendations for Each SWMU or
Group of SWMUs
2.9.2 Further Investigation of SWMUs Under CERCLA
If 2.9.1.4 above recommends any further action, which is normally
a task of a RCRA Facility Investigation (RFI), then the action sha"
be addressed under the RI
29.3 Corrective Action of SWMUs Under CERCLA
If 2.9.2 above requires Corrective action(s) for any SWMU(s),
then these corrective actions shall be addressed under CERCLA
Site Characterization Analysis
Analyze all site investigation results to prepare a summary to cnsure the
investigation data are sufficient in quality and quantity to support the FS
2.10.1 Organize and present logically the relationship between site
investigations for each medium.
2.10.2 Develop a summary of the types and extent of contaminants
Supplemental Surveys and Investigations
SHAD may need to perform additional tasks in order to accomplish RI/FS
objectives. Such tasks may include additional ficld work and studies to
provide information on newly discover contaminants, pathways of concern,
and bench scale tests of possible remedial technologies.

2.12 Community Relation Support

rC

This task includes but may not be limited to:
2.12.1 Revisions & additions to the CRP
2.12.2 Analysis of community attitudes toward proposed action(s)
2.12.3 Preparation and dissemination of information
2.12.3.1 News releases
2.12.3.2 Fact sheets and updates
2.12.3.3 Slide shows
2.12.3.4 exhibits
2.12.3.5 Audio & visual materials

-A3-8- -
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2.14

2.12.4 Establishment of a Community Information Center
2.12.5 Arrangement for briefings, press conferences
2.12.6 Technical Assistant Grant support
Submit Quarterly Progress Reports to EPA, DOHS, and RWQCB pursuant to
Section 15 (Reporting Requirements) of this Agreement
Final Remedial Investigation Report(s)

The RI report shall include all results from tasks 2.0(A) through
2.11 of this Attachment, interpretations of such results (including any
graphical presentations), correlations of such results between the
contaminated media, identification of data gaps, and a proposal for future
work. If the Quality Assurance Project Plan is submitted separately (task
2.6 of this Attachment), then the RI Report need not include the Plan. The
RI report shall be consistent with CERCLA, the NCP, the EPA Guidance on
Conducting RIs/FSs Under CERCLA, Draft, March 1988, any subsequent
revisions thereof €, the Compendium of Superfund Field Operations

Methods,

and other applicable EPA guidances.

3.0 FEASIBILITY STUDY

34

3.2

Description of The Current Situation
3.1.1 SHAD shall summarize the current situation based on
task 2.0(A) and new data & information obtained from
tasks 2.0(B) through 2.11 of this Attachment.
3.1.2 Identify the actual and potential exposure pathways
that should be addressed be remedial action alternatives
Baseline Risk Assessment (Risk Assessment for the no action alternative)
The Baseline Risk Assessment involves an ecological study and the
following five steps which cover a range of complexity, quantification,
and levels of effort
3.2.1 STEP |: SELECTION OF INDICATOR CHEMICALS
3.2.1.1 Develop Initial List of Indicator Chemicals
3.2.1.2 Select Final Indicator Chemicals
322 STEP 2: ESTIMATION OF EXPOSURE POINT CONCENTRATION
OF INDICATOR CHEMICALS .
3.2.2.1 Identify Exposurc Pathways
3.2.2.1.1 Chemical Release Sources & Media
3.2.2.1.2 Identify and Characterize Possible Exposure
Points
3.2.2.1.3 Integrated Release Sources, Transport Media,
Exposure Points, and Exposure Routes into
Exposure Pathways
3.2.2.1.4 Present of Sensitive Human populations
3.2.2.2 Estimate Exposure Point Concentrations
3.2.2.2.1 Quantify Chemical Releases
3.2.2.2.2 Predict Environmental Fate and Transport
3.2.2.3 Compare to Requirements, Standards, and Criteria
3.2.2.3.1 Compare to ARARSs:
- Maximum Contaminant Levels (MCL) &
Maximum Contaminant Level Goal (MCLG)
- National Ambient Air Quality
- Standards (NAAQS)

-A3-9-
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34

323

324
3.25

- Federal Ambient Water Quality Criteria
- State Environmental Standards
3.2.2.3.2 Compare to Other Criteria,
Advisorics, and Guidances
- Proposed MCLs, MCLGs
- Drinking Water Health Advisories
STEP 3: ESTIMATION OF CHEMICAL INTAKES
3.2.3.1 Calculate Air Intakes
3.2.3.2 Calculate Groundwater Intakes
3.2.3.3 Calculate Surface Water Intakes
3.2.3.4 Calculate Intakes From Other Exposure Pathways
3.2.3.5 Combine Pathway-Specific Intakes to
Yicld Total Oral and Total Inhalation Intakes
STEP 4: TOXICITY ASSESSMENT
STEP 5: RISK CHARACTERIZATION
3.2.5.1 Noncarcinogenic Effects
3.2.5.2 Potential Carcinogenic Effects
3.2.5.3 Uncertainties

Development of Performance Goals and Analysis of Risks For Each of
Remedial Alternatives

Perform this sub-task (3.3) for each remedial action

alternatives at the alternative evaluation stage

3.3.1
3.3.2
333
334
335
336

Re-Evaluate Indicator Chemicals

Identify Potential Exposure Pathways

Determine Target Concentrations at Human Exposure Points
Estimate Target Release Rates

Assess Chronic Risk For Noncarcinogens

Assess Potential Short-Term Health Effects of Each of

the Remedial Alternatives

Development of Alternative / FS Phase I

Alternatives should be developed concurrently with the Rl
site characterization, with the results of one influencing the
other in an iterative fashion

34.1

34.2
343

344
345

3.4.6

347
3438

Establishment of Remedial Response Objectives Based on the
Bascline Risk Assessment and ARARs identification Remedial

response objectives should be developed to specify contaminants and

media of interest, exposure pathways, and remediation goals that
permit a range of treatment and containment alternatives to be
developed.
Identifying Volumes and Arcas of Media to Which
Treatment or Containment Action May be Applied
Developing Response Actions for each Medium
Identifying Potential Treatment Technologies
Screening the Technologies Based on:

3.4.5.1 Public Health & Environmental Impact

3452 Effectiveness

3.4.5.3 Implementability

3.454 Cost
Assembling Technologies and their Associated
Containments or Disposal Requirements into Alternatives
Community Relations During FS Phase I
Reporting and Communication During FS Phase [

-A3-10-
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3.5

3.6

3.7

38
39

3.10

rc

Screening of Alternatives / FS Phase 11
3.5.1 Initial Screening of Alternatives Based On:
3.5.1.1 Health and Environmental Protection
3.5.1.2 Technical Feasibility
352 Community Relation During FS Phase 11
3.5.3 Reporting & Communication During FS Phase II
Post-Screening Investigations
3.6.1 Dectermination of Data Requirements
3.6.2 Additional Site Characterization
3.6.3 Treatability Study
3.6.3.1 Conduct laboratory and/or bench scale studies
to determine applicability of remedial technologies
3.6.3.2 Analyze the technologies to determine the testing

requirements
3.6.3.3 Develop a testing plan:
3.6.33.1 Testing types
3.6.3.3.2 Testing goals
3.6.3.3.3 Levels of efforts
3.6.3.34 Data management & interpretation guidelines

3.6.3.4 Perform tests

3.6.3.5 Evaluation of testing results

3.6.3.6 Scale-up those technologics based on testing results
3.6.4 Application of Results
3.6.5 Community Relations During the Post-Screening Investigations
3.6.6 Reporting and Communication During Post-Screening Investigations
Detail Analysis of the Remaining Alternatives / FS Phase 111
3.7.1 Health Information/Environmental Effects
3.7.2 Technical Aspects of the Remedial Alternatives
3.7.3 Evaluation Criteria for Dctail Analysis of Alternatives

3.7.3.1 Short-term Effectiveness

3.7.3.2 Long-term Effectiveness and Permanence

3.7.3.3 Reduction of Toxicity, Mobility or Volume

3.7.3.4 Implementability

3.7.3.5 Cost

3.7.3.6 Compliance with ARARS .

3.7.3.7 Overall Protection of Human Health & the Environment

3.7.3.8 State Acceptance ' :

3.7.3.9 Community Acceptance
3.7.4 Community Relations During FS Phase III
3.7.5 Reporting & Communication During FS Phase III
Recommended Remedial Alternatives
Submit Quarterly Progress Reports to EPA, DOHS, and RWQCB pursuant to
Section 15 (Reporting Requirements) of this Agreement
Final Feasibility Study Report(s)

The report shall include the results of tasks from 3.1
through 3.8 of this Attachment, The FS report shall be consistent with
CERCLA, the NCP, the EPA Guidance on Conducting RIs/FSs Under
CERCLA, Draft, March 1988, any subsequent revisions thereof, the
Superfund Public Health Ev&luation Manual, EPA, Draft, January 1986, any
subsequent revisions thereof @, the Superfund Exposure Manual, EPA, Draft,
April 1988, any revisions thereof, the Compendium of Superfund Ficld
Opcrations Mcthods, and other applicable EPA guidances.

-A3-11-



/.-"Im\.

IL

IIL

IV,

VL

VIL

VIIL

rC

velopment of Pr i

The Proposed Plan shall be consistent with CERCLA, the NCP, and othcx; applicable EPA
guidances.

lic Review mm

SHAD shall provide the public the opportunities of review and comment on the R]I and FS
reports and the Remedial Action Proposed Plan(s) in a manner consistent with Section 30 (Public
Participation) of this Agreement.

Responsiveness Summary

SHAD shall prepare a Responsiveness Summary (part of the Record of Decision as specified in
Attachment 2 of this Agreement) after the public comment period in a manner consistent with
CERCLA, Section 30 (Public Participation) of this Agreement, the EPA Community Relations in
Superfund Guidance, Draft, March 1988, any revisions thereof =, the NCP, and other applicable
EPA guidances.

Incorporate Appropriate Public Comments

SHAD shall incorporate the appropriate public comment(s) in its Remedial Action Proposed
Plan(s).

Pr re Record of isi

SHAD shall prepare a Record of Decision as specified in Attachment 2 of this Agreement in . _
manner consistent with CERCLA, the NCP, Guidance on Preparing Superfund Decision
Documents: The Proposed Plan and Record of Decision, EPA, Draft, March 1988, any subsequent
revisions thcrcof@, other EPA applicable guidances. SHAD shall document the final remedy(ies)
selected for the site. The ROD shall be based on the material contained within the
Administrative Record. The ROD shall include a Responsiveness Summary which addresses
major comments, concerns, criticisms, or new data raised during the Public Comment Period on
the Remedial Action Proposed Plan(s), including those that may led to significant changes from
the proposal(s) contained in the Proposed Remedial Action Plan. The ROD should also include
schedules for remedial design, construction, remedial operations plan, and commcnccmcnt of
remedial action(s) as specified in Attachment 2.

medial
SHAD shall prepare a Remedial Design Report which provides detailed engineering design and
specifications which will allow other Parties to review and to ensure the selected remedy(ies)
is(are) fully considered by SHAD in the Design.

medial ion ration

SHAD shall document in the Remedial Action Operations Plan all the standard operation
procedures for conducting remedial action operation.

Buch revisions will be provided to SHAD prior to submittal of the subject deliverable
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